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INTRODUCTION 

1.1 Procurement for works under public-financed projects is carried out in accordance 
with policies and procedures laid down in The Public Procurement and Disposal Act 
2005 and The Public Procurement and Disposal Regulations 2006 and 2011 

1.2 This Standard Tendering Document (SBD) for procurement of works has been 
prepared for use by the Procuring Entities in Kenya in the procurement of Works 
through National Competitive Tendering (NCB) procedures.  

1.3 This SBD is mandatory for use in works contracts of a value not exceeding KShs.200 
million, as defined in The Public Procurement and Disposal Act 2005 and The Public 
Procurement and Disposal Regulations 2006 and 2011 

1.4 The following guidelines should be observed when using the document: 

(i). Specific details should be furnished in the Invitation for Tenders and in 
the Contract Data Sheet (where applicable).  The Tender document 
issued to Tenderers should not have blank spaces or options; 

(ii). The Instructions to Tenderers and the General Conditions of Contract 
should remain unchanged.  Any necessary amendments to these parts 
should be made through the Tender Data Sheet and Contract Data Sheet 
respectively; 

(iii). Information contained in the Invitation for Tenders shall conform to the 
data and information in the Tender documents to enable prospective 
Tenderers to decide whether or not to participate in the Tender and shall 
indicate any important Tender requirements; 

(iv). The Invitation for Tenders shall be as an advertisement in accordance 
with the regulations or a letter of invitation addressed to Tenderers who 
have been prequalified following a request for prequalification.  
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Tender No. EMC/RT/EDU/002/2014-2015 
 

For  
 

Proposed Twin Workshops at Chesongoch Youth Polytechnic 
 

 
Department of Public works, Roads and Infrastructure 

County Government of Elgeyo Marakwet 

P.O Box 220 – 30700 

Iten 

 

www.elgeyomarakwet.go.ke 

 

Invites sealed Tenders for the Proposed Twin Workshops at Chesongoch Youth Polytechnic 
 

Funding: County Government of Elgeyo Marakwet 

Interested eligible Tenderers may obtain further information from and inspect the Tendering 
Documents at the above office or download from county website: 
www.elgeyomarakwet.go.ke . 

All Tenders in accordance with the instructions to tenderers must be delivered to the office 
of the Head of Procurement and Supplies Chain Management, Iten at or before 1200 Hours 
on the date stated in the advertisement for the tenders. Tenders will be opened promptly 
thereafter in public and in the presence of Tenderers’ or their representatives who choose to 
attend and witness the opening. 

 

 
 
 
 
 
 

http://www.elgeyomarakwet.go.ke/
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SECTION I: INVITATION FOR TENDERS (IFT) 
                                       Department of Public works, Roads and Infrastructure 

County Government of Elgeyo Marakwet 
 
 
 

Tender No. EMC/RT/EDU/002/2014-2015 
 

 
For  

Proposed Twin Workshops at Chesongoch Youth Polytechnic 
 

Invitation for Tenders 
1. The Department of Public works, Roads and Infrastructure, Elgeyo Marakwet 

county now invites sealed Tenders from eligible Building and Civil Engineering 
contractors registered or capable of being registered in NCA 7 for carrying out the 
Proposed Twin Workshops at Chesongoch Youth Polytechnic. 

2. Tendering will be conducted through the restricted tendering method of 
procurement procedures specified in the Public Procurement and Disposal Act, 2005 
and the Public Procurement and Disposal Regulations, 2006 and is open to all 
Tenderers as defined in the Regulations. 

3. Interested eligible Tenderers may obtain further information from and inspect the 
Tendering Documents at the offices of the Head of Procurement and Supplies, 
County Government of Elgeyo Marakwet Iten between 0900 hrs to 1600hrs on 
Mondays to Fridays inclusive except on public holidays at your convenience or 
download the same from website: www.elgeyomarakwet.go.ke. 

4. A complete set of Tendering Document(s) can be obtained/purchased by interested 
Tenderers at the address given under paragraph 3 above.  

5. All Tenders in one original plus copies, properly filled in, and enclosed in plain 
envelopes must be delivered to the address below at or before 1200 hrs on the date 
stated in the advertisement. Tenders will be opened promptly thereafter in the 
presence of Tenderers’ or their representatives who choose to attend. 

                                                              The office of the Head of Procurement  
P.O.Box 220 – 30700 

Iten 
 

6. Late or incomplete Tenders will not be accepted and will be returned unopened. 
 
 
 
 
 
 

http://www.elgeyomarakwet.go.ke/


7 

 

SECTION II: INSTRUCTIONS TO TENDERERS (ITT) 

SECTION II: INSTRUCTIONS TO TENDERERS (ITT) .......................................................... 6 
A. Introduction ....................................................................................................... 7 

1. Scope of Tender ....................................................................................................... 7 
2. Source of Funds ........................................................................................................ 7 
3. Eligible Tenderers ..................................................................................................... 7 
4. One Tender per Tenderer ........................................................................................ 8 
5. Alternative Tenders by Tenderers ........................................................................... 8 
6. Cost of Tendering ..................................................................................................... 9 
7. Site Visit and Pre-Tender Meeting ........................................................................... 9 

B. Tendering Documents ........................................................................................ 9 
8. Content of Tendering Documents .......................................................................... 10 
9. Clarification of Tendering Documents ................................................................... 10 
10. Amendments of the Tendering Documents........................................................... 11 

C. Preparation of Tenders .................................................................................... 11 
11. Language of Tender ............................................................................................... 11 
12. Documents Constituting the Tender ...................................................................... 11 
13. Documents Establishing Eligibility and Qualifications of the Tenderer ................. 12 
14. Lots Package ........................................................................................................... 13 
15. Form of Tender ...................................................................................................... 13 
16. Tender Prices.......................................................................................................... 13 
17. Tender Currencies .................................................................................................. 13 
18. Tender Validity Period............................................................................................ 14 
19. Tender Security and Tender Securing Declaration ................................................ 16 
20. Format and Signing of Tender ................................................................................ 16 

D. Submission of Tenders ..................................................................................... 16 
21. Sealing and Marking of Tenders............................................................................. 16 
22. Deadline for Submission of Tenders ...................................................................... 16 
23. Late Tenders ........................................................................................................... 16 
24. Modification, Substitution and Withdrawal of Tenders ........................................ 17 

E. Opening and Evaluation of Tenders ................................................................. 17 
25. Opening of Tenders ................................................................................................ 19 
26. Confidentiality ........................................................................................................ 19 
27. Clarification of Tenders .......................................................................................... 19 
28. Preliminary Examination of Tenders ...................................................................... 20 
29. Correction of Errors................................................................................................ 21 
30. Conversion to Single Currency ............................................................................... 21 
31. Comparison of Tenders .......................................................................................... 21 
32. National Preference ............................................................................................... 22 
33. Determination of the Lowest Evaluated Tender .................................................... 22 
34. Post-qualification of Tenderer ............................................................................... 22 

F. Award of Contract ............................................................................................ 22 
35. Criteria of Award .................................................................................................... 23 
36. Clarifications........................................................................................................... 23 
37. Procuring Entity’s Right to Accept any Tender and to Reject any or all Tenders .. 23 
38. Procuring Entities Right to Vary Quantities at the Time of Award ........................ 24 
39. Notification of Award ............................................................................................. 24 
40. Signing of Contract ................................................................................................. 24 
41. Performance Security ............................................................................................. 25 
42. Advance Payment .................................................................................................. 26 

file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425857
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425858
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425859
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425860
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425861
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425862
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425863
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425864
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425865
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425866
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425867
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425868
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425869
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425870
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425871
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425872
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425873
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425875
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425876
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425877
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425878
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425879
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425880
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425881
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425882
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425883
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425884
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425885
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425886
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425887
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425888
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425889
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425890
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425891
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425892
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425893
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425894
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425895
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425896
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425897
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425898
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425899
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425900
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425901
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425902
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425903
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425904
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425905
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425906


8 

 

43. Adjudicator ............................................................................................................. 26 

G. Review of Procurement Decisions ................................................................... 26 
44. Right to Review ...................................................................................................... 26 
45. Time Limit on Review ............................................................................................. 26 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425907
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425908
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425909
file:///C:/Users/Public_Works_Kurgat/Desktop/ppoa%20tambach.doc%23_Toc254425910


9 

 

Introduction 
Scope of 

Tender 

1.1 The Procuring Entity indicated in the Tender Data Sheet (TDS) 
invites Tenders for the construction of works as specified in the 
Tender Data Sheet and Sections VI (Technical Specifications) and VII 
(Drawings).  

 1.2 The successful Tenderer will be expected to complete the works by 
the required completion date specified in the Tender Data Sheet. 

 1.3 The objectives of the works are listed in the Tender Data Sheet. 
These are mandatory requirements. Any subsequent detail is 
offered to support these objectives and must not be used to dilute 
their importance. 

Source of 
Funds 

2.1 The County Government of Elgeyo Marakwet has set aside funds for 
the use of the Procuring Entity named in the Tender Data Sheet 
during the Financial Year indicated in the Tender Data Sheet. It is 
intended that part of the proceeds of the funds will be applied to 
cover eligible payments under the contract for the works as 
described in the Tender Data Sheet. 

 2.2 Payments will be made directly by the Procuring Entity (or by 
financing institution specified in the Tender Data Sheet upon 
request of the Procuring Entity to so pay) and will be subject in all 
respects to the terms and conditions of the resulting contract placed 
by the Procuring Entity.  

Eligible 
Tenderers 

3.1 A Tenderer may be a natural person, private or public company, 
government-owned institution, subject to sub-Clause 3.4 or any 
combination of them with a formal intent to enter into an 
agreement or under an existing agreement in the form of a joint 
venture, consortium, or association. In the case of a joint venture, 
consortium, or association, unless otherwise specified in the Tender 
Data Sheet, all parties shall be jointly and severally liable. 

 3.2 The Invitation for Tenders is open to all suppliers as defined in the 
Public Procurement and Disposal Act, 2005 and the Public 
Procurement and Disposal Regulations, 2006 except as provided 
hereinafter. 

 3.3 National Tenderers shall satisfy all relevant licensing and/or 
registration with the appropriate statutory bodies in Kenya, such as 
the Ministry of Public Works or the Energy Regulatory Commission. 

 3.4 A Tenderer shall not have a conflict of interest. All Tenderers found 
to have a conflict of interest shall be disqualified. A Tenderer may be 
considered to have a conflict of interest with one or more parties in 
this Tendering process, if they: 
a) Are associated or have been associated in the past directly or 

indirectly with employees or agents of the Procuring Entity or a 
member of a board or committee of the Procuring Entity; 

b) Are associated or have been associated in the past, directly or 
indirectly with a firm or any of its affiliates which have been 
engaged by the Procuring Entity to provide consulting services 
for the preparation of the design, specifications and other 
documents to be used for the procurement of the works under 
this Invitation for Tenders; 

c) Have controlling shareholders in common; or  
d) Receive or have received any direct or indirect subsidy from any 
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of them; or  
e) Have the same legal representative for purposes of this Tender; 

or 
f) Have a relationship with each other, directly or through common 

third parties, that puts them in a position to have access to 
information about or influence on the Tender of another 
Tenderer, or influence the decisions of the Procuring Entity 
regarding this Tendering process; or 

g) Submit more than one Tender in this Tendering process, 
however, this does not limit the participation of subcontractors 
in more than one Tender, or as Tenderer and subcontractor 
simultaneously. 

 3.5 A Tenderer will be considered to have a conflict of interest if they 
participated as a consultant in the preparation of the design or 
technical specification of the project and related services that are 
the subject of the Tender. 

 3.6 Tenderers shall not be under a declaration of ineligibility for corrupt 
and fraudulent practices issued by the Government of Kenya in 
accordance with GCC sub-Clause 3.2. 

 3.7 Government owned enterprises in Kenya may participate only if 
they are legally and financially autonomous, if they operate under 
commercial law, are registered by the relevant registration board or 
authorities and if they are not a dependent agency of the 
Government. 

 3.7 Tenderers shall provide such evidence of their continued eligibility 
satisfactory to the Procuring Entity, as the Procuring Entity shall 
reasonably request. 

One Tender 
per 
Tenderer 

4.1 A firm shall submit only one Tender, in the same Tenderingprocess, 
either individually as a Tenderer or as a partner in a joint venture 
pursuant to ITT Clause 5. 

 4.2 No firm can be a subcontractor while submitting a Tender 
individually or as a partner of a joint venture in the same Tendering 
process. 

 4.3 A firm, if acting in thecapacity of subcontractor in any Tender, may 
participate in more than one Tender but only in that capacity. 

 4.4 A Tenderer who submits or participates in more than one Tender 
(other than as a subcontractor or incases of alternatives that have 
been permitted or requested) will cause all the Tenders in which the 
Tenderer has participated to be disqualified. 

Alternative 
Tenders by 
Tenderers 

5.1 Tenderers shall submit offers that comply with the requirements of 
the Tendering documents, including the basic Tenderer’s technical 
design as indicated in the specifications and Drawings and Bill of 
Quantities. Alternatives will not be considered, unless specifically 
allowed for in the Tender Data Sheet. If so allowed, sub-Clause 5.2 
and 5.3 shall govern. 

 5.2 When alternative times for completion are explicitly invited, a 
statement to that effect will be included in the Tender Data Sheet 
as will the method of evaluating different times for completion.  

 5.3 If so allowed in the Tender Data Sheet, Tenderers wishing to offer 
technical alternatives to the requirements of the Tendering 
documents must also submit a Tender that complies with the 
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requirements of the Tendering documents, including the basic 
technical design as indicated in the specifications. In addition to 
submitting the basic Tender, the Tenderer shall provide all 
information necessary for a complete evaluation of the alternative 
by the Procuring Entity, including technical specifications, 
breakdown of prices, and other relevant details. Only the technical 
alternatives, if any, of the lowest evaluated Tenderer conforming to 
the basic technical requirements shall be considered by the 
Procuring Entity. 

Cost of 
Tendering 

6.1 The Tenderer shall bear all costs associated with the preparation 
and submission of its Tender, and the Procuring Entity shall in no 
case be responsible or liable for those costs, regardless of the 
conduct or outcome of the Tendering process. 

Site Visit and 
Pre-
Tender 
Meeting 

7.1 The Tenderer, at the Tenderer’s own responsibility and risk, is 
advised to visit and examine the Site of Works and its surroundings 
and obtain all information that may be necessary for preparing the 
Tender and entering into a contract for construction of the Works.  
The costs of visiting the Site shall be at the Tenderer’s own expense. 

 7.2 The Procuring Entity may conduct a site visit and a pre-Tender 
meeting. The purpose of the pre-Tender meeting will be to clarify 
issues and to answer questions on any matter that may be raised at 
that stage.  

 7.3 The Tenderer’s designated representative is invited to attend a site 
visit and pre-Tender meeting which, if convened, will take place at 
the venue and time stipulated in the Tender Data Sheet. 

 7.4 The Tenderer is requested as far as possible, to submit any 
questions in writing or by electronic means to reach the procuring 
Entity before the pre-Tender meeting. It may not be practicable at 
the meeting to answer all questions, but questions and responses 
will be transmitted in accordance with sub-Clause 7.5. 

 7.5 Minutes of the pre-Tender meeting, including the text of the 
questions raised and the responses given together with any 
responses prepared after the pre-Tender meeting will be 
transmitted within the time stated in the Tender Data Sheet to all 
purchasers of the Tendering documents. Any modification of the 
Tendering documents listed in sub-Clause 8.1 that may become 
necessary as a result of the pre-Tender meeting shall be made by 
the Procuring Entity exclusively through the issue of an Addendum 
pursuant to ITT sub Clause 10.2 and not through the minutes of the 
pre-Tender meeting. 
 

 7.6 Non-attendance during the site visit or pre-Tender meeting will not 
be a cause for disqualification of a Tenderer unless specified to the 
contrary in the Tender Data Sheet. 
 

 

Tendering Documents 
Content of 

Tendering 
Documents 

8.1 The works required, Tendering procedures, and contract terms 
are prescribed in the Tendering Documents.  In addition to the 
Section I Invitation for Tenders, Tendering documents which 
should be read in conjunction with any addenda issued in 
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accordance with ITT sub Clause 10.2  include: 
  Section II          Instructions to Tenderers 

Section III         Tender Data Sheet 
Section IV         General Conditions of Contract 
Section V          Contract Data Sheet 
Section VI         Specifications 
Section VII        Drawings 
Section VIII      Bill of Quantities 
Section IX         Forms of Tender 

 Form of Tender  

 Appendix to Tender 

 Confidential Business Questionnaire 

 Integrity Declaration 

 Letter of Acceptance 

 Form of Contract Agreement 
Section X          Forms of Security 

 Tender Security Form  

 Tender Securing Declaration  

 Performance Bank or Insurance Guarantee 

 Advance Payment Guarantee 
 8.2 The number of copies to be completed and returned with the 

Tender is specified in the Tender Data Sheet. 
 8.3 The Invitation for Tenders (Section I) issued by the Procuring 

Entity is not part of the Tendering Documents and is included for 
reference purposes only. In case of discrepancies between the 
Invitation for Tenders and the Tendering Documents listed in 
sub-Clause 8.1 above, the said Tendering Documents will take 
precedence. 

 8.4 The Procuring Entity is not responsible for the completeness of 
the Tendering Documents and their addenda, if they were not 
obtained directly from the authorized staff of the Procuring 
Entity. 

 8.5 The Tenderer is expected to examine all instructions, forms, 
terms and specifications in the Tendering documents. Failure to 
furnish all information required by the Tendering Documents or 
to submit a Tender substantially responsive to the Tendering 
documents in every respect will be at the Tenderer’s risk and 
may result in the rejection of its Tender. 

Clarification of 
Tendering 
Documents 

9.1 A prospective Tenderer requiring any clarification of the 
Tendering documents may notify the Procuring Entity in writing, 
e-mail or facsimile at the Procuring Entity's address indicated in 
the Tender Data Sheet. 

 9.2 The Procuring Entity will within the period stated in the Tender 
Data Sheet respond in writing to any request for clarification 
provided that such request is received no later than the period 
indicated in the Tender Data Sheet prior to the deadline for the 
submission of Tenders prescribed in sub-Clause 22.1. 

 9.3 Copies of the procuring entity's response will be forwarded to all 
Purchasers of the Tendering documents, including a description 
of the inquiry, but without identifying its source. 

 9.4 Should the Procuring Entity deem it necessary to amend the 
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Tendering documents as a result of a clarification, it shall do so 
following the procedure under ITT Clause 10. 

Amendments of 
the 
Tendering 
Documents 

10.1 Before the deadline for submission of Tenders, the Procuring 
Entity may, for any reason, whether at its own initiative or in 
response to a clarification requested by a prospective Tenderer, 
modify the Tendering documents by issuing addenda. 

 10.2 Any addendum issued shall be part of the Tender documents 
pursuant to sub-Clause 8.1 and shall be communicated in writing, 
by e-mail or facsimile to all who have obtained the Tendering 
documents directly from the Procuring Entity. 

 10.3 In order to allow prospective Tenderers reasonable time in which 
to take an addendum into account in preparing their Tenders, 
the Procuring Entity at its discretion shall extend, as necessary, 
the deadline for submission of Tenders, in accordance with sub-
Clause 22.2 

 

Preparation of Tenders 
Language of Tender 11.1 The Tender, and all correspondence and documents 

related to the Tender exchanged by the Tenderer and the 
Procuring Entity shall be written in the Tender language 
stipulated in the Tender Data Sheet. Supporting 
documents and printed literature furnished by the 
Tenderer may be in another language provided they are 
accompanied by an accurate translation of the relevant 
passages in the above stated language, in which case, for 
purposes of interpretation of the Tender, the translation 
shall prevail. 

Documents 
Constituting the 
Tender 

12.1 The Tender submitted by the Tenderer shall consist of the 
following components: 
a) The Form of Tender (in the format indicated in Section 

IX) completed in accordance with ITT Clause 15, 16 and 
17; 

b) Information requested by Instructions to Tenderers ITT 
sub-Clause 13.2; 13.3 and 13.4; 

c) Tender Security or Tender Securing Declaration in 
accordance with Instructions to Tenderers ITT Clause 
19; 

 
d) Priced Bill of Quantities; 
e) Qualification Information Form and Documents; 
f) Alternative offers where invited in accordance with 

Instructions to Tenderers ITT Clause 5; 
g) Written confirmation authorizing the signatory of the 

Tender to commit the Tenderer in accordance with 
Instructions to Tenderers ITT sub Clause 19.2; and 

h) And any information or other materials required to be 
completed and submitted by Tenderers, as specified in 
the Tender Data Sheet. 

Documents 
Establishing 

13.1 Pursuant to ITT Clause 13, the Tenderer shall furnish, as 
part of its Tender, documents establishing the Tenderer’s 
eligibility to Tender and its qualifications to perform the 
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Eligibility and 
Qualifications of 
the Tenderer 

contract if its Tender is accepted. 
13.2 In the event that pre-qualification of potential Tenderers 

has been undertaken, only Tenders from pre-qualified 
Tenderers will be considered for award of contract. These 
qualified Tenderers should submit their Tenders with any 
information updating the original pre-qualification 
applications or, alternatively, confirm in their Tenders that 
the originally submitted pre-qualification information 
remains essentially correct as of the date of Tender 
submission. The update or confirmation should be 
provided in Section IX. 

 13.3 If the Procuring Entity has not undertaken pre-qualification 
of potential Tenderers, to qualify for award of the 
contract, Tenderers shall meet the minimum qualifying 
criteria specified in the Tender Data Sheet: 

 13.4 Tenders submitted by a joint venture of two or more firms 
as partners shall comply with the following requirements, 
unless otherwise stated in the Tender Data Sheet:  
a) The Tender shall include all the information listed in the 

Tender Data Sheet pursuant to sub-Clause 13.3 above 
for each joint venture partner;  

b) The Tender shall be signed so as to be legally binding on 
all partners;  

c) One of the partners will be nominated as being in 
charge, and this authorization shall be evidenced by 
submitting a power of attorney signed by legally 
authorized signatories of all the partners; 

d) The partner in charge shall be authorized to incur 
liabilities and receive instructions for and on behalf of 
any and all partners of a joint venture and the entire 
execution of the Contract, including payment, shall be 
done exclusively with the partner in charge;  

e) All partners of the joint venture shall be liable jointly 
and severally for the execution of the contract in 
accordance with the contract terms and a statement to 
this effect shall be included in the authorization 
mentioned under (c) above as well as in the Tender and 
in the Agreement (in case of a successful Tender); and 

f) A copy of the joint venture agreement entered into by 
all partner shall be submitted with the Tender.  
Alternatively, a Letter of Intent to execute a joint 
venture agreement in the event of a successful Tender 
shall be signed by all partners and submitted with the 
Tender, together with a copy of the proposed 
Agreement. 

g) The Tender Security and Tender Securing Declaration as 
stated in accordance with ITT Clause 19, and in case of 
a successful Tender, the Agreement, shall be signed so 
as to be legally binding on all partners. 

Lots Package 14.1 When Tendering for more than one contract under the lots 
arrangements, the Tenderer must provide evidence that it 
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meets or exceeds the sum of all the individual 
requirements for the lots being tendered in regard to: 
a) Average annual turnover; 
b) Particular experience including key production rates; 
c) Financial means, etc; 
d) Personnel capabilities; and 
e) Equipment capabilities. 

 14.2 In case the Tenderer fail to fully meet any of these criteria, 
it may be qualified only for those lots for which the 
Tenderer meets the above requirement. 

Form of Tender 15.1 The Tenderer shall fill the Form of Tender furnished in the 
Tendering Documents. The Form of Tender must be 
completed without any alterations to its format and no 
substitute shall be accepted. 

Tender Prices 16.1 The Contract shall be for the whole Works, as described in 
sub-Clause 1.1, based on the priced Bill of Quantities 
submitted by the Tenderer. 

 16.2 The Tenderer shall fill in rates and prices for all items of 
the Works described in the Bill of Quantities.  Items for 
which no rate or price is entered by the Tenderer will not 
be paid for by the Procuring Entity when executed and 
shall be deemed covered by the other rates and prices in 
the Bill of quantities. 

 16.3 All duties, taxes and other levies payable by the Contractor 
under the Contract, or for any other cause, as of the date 
15 days prior to the deadline for submission of Tenders, 
shall be included in the rates, prices and total Tender price 
submitted by the Tenderer. 

 16.4 The rates and prices quoted by the Tenderer shall be 
subject to adjustment during the performance of the 
Contract if provided for in the Tender Data Sheet and the 
provisions of the Conditions of Contract. The Tenderer 
shall submit with the Tender all the information required 
under the Contract Data Sheet. 

Tender Currencies 17.1 The unit rates and prices shall be quoted by the Tenderer 
in the currency as specified in the Tender Data Sheet. 

 17.2 Tenderers shall indicate details of their expected foreign 
currency requirements in the Tender, if any. The rates of 
exchange to be used by the Tenderers in arriving at the 
local currency equivalent shall be the selling rates for 
similar transactions established by the authority specified 
in the Tender Data Sheet prevailing on the date 28 days 
prior to the latest deadline for submission of Tenders. 
These exchange rates shall apply for all payments so that 
no exchange risk will be borne by the Tenderer. In any 
case, payments will be computed using the rates quoted in 
the Tender. 

 17.3 Tenderers may be required by the Procuring Entity to 
clarify their foreign currency requirements and to 
substantiate that the amounts included in the rates and 
prices and in the Contract Data Sheet are reasonable and 
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responsive to sub-Clause 17.1. 

Tender Validity 
Period 

18.1 Tenders shall remain valid for the period specified in the 
Tender Data Sheet after the Tender submission deadline 
prescribed by the Procuring Entity, pursuant to ITT Clause 
22.  A Tender valid for a shorter period shall be rejected by 
the Procuring Entity as non-responsive. 

 18.2 In exceptional circumstances, prior to expiry of the original 
Tender validity period, the Procuring Entity may request 
that the Tenderers extend the period of validity for a 
specified additional period. The request and the Tenderers' 
responses shall be made in writing or by cable. A Tenderer 
may refuse the request without forfeiting its Tender 
Security or causing to be executed its Tender Securing 
declaration. A Tenderer agreeing to the request will not be 
required or permitted to otherwise modify the Tender, but 
will be required to extend the validity of its Tender 
Security or Tender Securing declaration for the period of 
the extension, and in compliance with ITT Clause 19 in all 
respects. 

 18.3 In the case of fixed price contracts, if the award is delayed 
by a period exceeding sixty (60) days beyond the expiry of 
the initial Tender validity period, the contract price will be 
increased by a factor specified in the request for 
extension. The Tender evaluation shall be based on the 
Tender price without taking into consideration on the 
above correction. 

Tender Security and 
Tender Securing 
Declaration 

19.1 Pursuant to ITT Clause 12, where required in the Tender 
Data Sheet, the Tenderer shall furnish as part of its 
Tender, a Tender Security in original form and in the 
amount and currency specified in the Tender Data Sheet. 
A Tender Securing Declaration as specified in the Tender 
Data Sheet in the format provided in section X shall be 
provided as a mandatory requirement. 

 19.2 The Tender Security or Tender Securing Declaration is 
required to protect the Procuring Entity against the risk of 
Tenderer’s conduct which would warrant the security’s 
forfeiture, pursuant to ITT sub-Clause 19.9. 

 19.3 The Tender Security shall be denominated in the currency 
of the Tender and shall be in one of the following forms: 
a) Cash; 
b) A Bank Guarantee; 
c) An Insurance Bond issued by an insurance firm 

approved by the PPOA located in Kenya; 
d) An irrevocable letter of credit issued by a reputable 

bank. 
 19.4 The Tender Security shall be in accordance with the Form 

of the Tender Security included in Section X or another 
form approved by the Procuring Entity prior to the Tender 
submission. 

 19.5 The Tender Security shall be payable promptly upon 
written demand by the Procuring Entity in case any of the 
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conditions listed in sub-Clause 19.8 are invoked. 
 19.6 Any Tender not accompanied by a Tender Security in 

accordance with sub-Clauses 19.1 or 19.3 shall be rejected 
by the Procuring Entity as non-responsive, pursuant to ITT 
Clause 28. 

 19.7 The Procuring Entity shall immediately release any Tender 
Security if: 
a) The procuring proceedings are terminated; 
b) The Procuring Entity determines that none of the 

submitted Tenders is responsive; 
c) A contract for the procurement is entered into. 

 19.8 The Tender Security shall be forfeited and the Tender 
Securing Declaration executed if the Tenderer: 
a) Withdraws its Tender after the deadline for submitting 

Tenders but before the expiry of the period during 
which Tenders must remain valid; 

b) Rejects a correction of an arithmetic error pursuant to 
sub-Clause 29.2; 

c) Refuse to enter into a written contract in accordance 
with ITT Clause 40; 

d) Fails to furnish the Performance Security in accordance 
with ITT Clause 41. 

 19.9 The Tender Security and Tender Securing Declaration of a 
joint venture must be in the name of the joint venture 
submitting the Tender. 

 19.10 A Tenderer shall be suspended from being eligible for 
Tendering in any contract with the Procuring Entity for the 
period of time indicated in the Tender Securing 
Declaration: 
a) If the Tenderer withdraws its Tender, except as 

provided in ITT sub-Clauses 18.2 and 29.2; or 
b) In the case of a successful Tenderer, if the Tenderer 

fails within the specified time limit to: 
(i) Sign the contract; or 
(ii) Furnish the required Performance Security. 

 

Format and Signing 
of Tender 

20.1 The Tenderer shall prepare one original of the documents 
comprising the Tender as described in ITT Clause 12 of 
these Instructions to Tenderers, with the Form of Tender, 
and clearly marked “ORIGINAL”.  In addition, the Tenderer 
shall submit copies of the Tender, in the number specified 
in the Tender Data Sheet, and clearly marked as “COPIES”. 
In the event of discrepancy between them, the original 
shall prevail. 

 20.2 The original and all copies of the Tenders shall be typed or 
written in indelible ink and shall be signed by a person or 
persons duly authorized to sign on behalf of the Tenderer.   
This authorization shall consist of a written confirmation as 
specified in the Tender Data Sheet and shall be attached 
to the Tender. The name and position held by each person 
signing the authorization must be typed or printed below 
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the signature. All pages of the Tender, except for un-
amended printed literature, shall be initialled by the 
person or persons signing the Tender. 

 20.3 Any interlineations, erasures, or overwriting shall be valid 
only if they are initialled by the person or persons signing 
the Tender. 

 20.4 The Tenderer shall furnish information as described in the 
Form of Tender on commissions or gratuities, if any, paid 
or to be paid to agents relating to this Tender and to 
contract execution if the Tenderer is awarded the contract 

 

Submission of Tenders 
 

Sealing and 
Marking of 
Tenders 

21.1 The Tenderer shall seal the original and each copy of the 
Tender in separate envelopes, duly marking the envelopes as 
“ORIGINAL” and “COPY”.  The envelopes shall then be sealed 
in an outer envelope securely sealed in such a manner that 
opening and resealing cannot be achieved undetected. 

 21.2 The inner and outer envelopes shall: 
a) Be addressed to the Procuring Entity at the address given 

in the Tender Data Sheet; and 
b) Bear the Project name indicated in the Tender Data Sheet, 

the Invitation for Tenders (IFB) title and number indicated 
in the Tender Data Sheet, and a statement:  “DO NOT 
OPEN BEFORE,” to be completed with the time and the 
date specified in the Tender Data Sheet, pursuant to ITT 
sub-Clause 22.1. 

 21.3 In addition to the identification required in sub-Clause 21.2, 
the inner envelopes shall also indicate the name and address 
of the Tenderer to enable the Tender be returned unopened 
in case it is declared late, pursuant to sub-Clause 22.1 and for 
matching purpose under ITT Clause 23 

 21.4 If the outer envelope is not sealed and marked as required by 
ITT sub clause 21.2, the Procuring Entity shall assume no 
responsibility for misplacement or premature opening of the 
Tender. 

Deadline for 
Submission of 
Tenders 

22.1 Tenders shall be received by the Procuring Entity at the 
address specified under ITT sub-Clause 21.2 no later than the 
date and time specified in the Tender Data Sheet. 

 22.2 The Procuring Entity may, in exceptional circumstances and at 
its discretion, extend the deadline for the submission of 
Tenders by amending the Tendering documents in accordance 
with ITT Clause 9, in which case all rights and obligations of 
the Procuring Entity and Tenderers previously subject to the 
deadline will thereafter be subject to the new deadline. 

 22.3 The extension of the deadline for submission of Tenders shall 
not be made later than the period specified in the Tender 
Data Sheet before the expiry of the original deadline. 

Late Tenders 23.1 The Procuring Entity shall not consider for evaluation any 
Tender that arrives after the deadline for submission of 
Tenders, in accordance with ITT Clause 22. 
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 23.2 Any Tender received by the Procuring Entity after the deadline 
for submission of Tenders shall be declared late, rejected and 
returned unopened to the Tenderer 

Modification, 
Substitution 
and 
Withdrawal of 
Tenders 

24.1 A Tenderer may modify or substitute or withdraw its Tender 
after it has been submitted, provided that written notice of 
the modification, including substitution or withdrawal of the 
Tender, is received by the Procuring Entity prior to the 
deadline prescribed for submission of Tenders prescribed 
under ITT sub-Clause 22.1. 

 24.2 The Tenderer’s modification or substitution or withdrawal 
notice shall be prepared, sealed, marked, and dispatched in 
accordance with the provisions of ITT Clauses 20 and 21 with 
the outer and inner envelopes additionally marked 
“MODIFICATION” or SUBSTITUTION or “WITHDRAWAL” as 
appropriate. The notice may also be sent by electronic mail 
and facsimile, but followed by a signed confirmation copy, 
postmarked not later than the deadline for submission of 
Tenders.  

 24.3 No Tender may be withdrawn, replaced or modified in the 
interval between the deadline for submission of Tenders and 
the expiration of the period of Tender validity specified by the 
Tenderer on the Tender Form. Withdrawal of a Tender during 
this interval shall result in the Tenderer’s forfeiture of its 
Tender Security or execution of Tender Securing Declaration, 
pursuant to the ITT sub-Clause 19.9. 

 24.4 Withdrawal of a Tender between the deadline for submission 
of Tenders and the expiration of the period of Tender validity 
specified in the Tender Data Sheet or as extended pursuant to 
sub-Clause 22.2 shall result in the forfeiture of the Tender 
Security and execution of Tender Securing Declaration 
pursuant to ITT sub-Clause 19.9.  

 24.5 Tenderers may only offer discounts to, or otherwise modify 
the prices of their Tenders by submitting Tender modifications 
in accordance with this Clause, or included in the original 
Tender submission.  

 

Opening and Evaluation of Tenders 
Opening of 

Tenders 

25.1 The Procuring Entity will open all Tenders including 
modifications, substitution or withdraw notices made 
pursuant to ITT Clause 24, in public, in the presence of 
Tenderers or their representatives who choose to attend and 
other parties with legitimate interest and Tender proceedings, 
at the place on the date and at time specified in the Tender 
Data Sheet. The Tenderers’ representatives who are present 
shall sign a register as proof of their attendance. 

 25.2 Envelopes marked “WITHDRAWAL” shall be opened and read 
out first. Tenders for which an acceptable notice of 
withdrawal has been submitted pursuant to ITT Clause 24 
shall not be opened but returned to the Tenderer. If the 
withdrawal envelope does not contain a copy of the “Power 
of Attorney” confirming the signature as a person duly 
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authorized to sign on behalf of the Tenderer, the 
corresponding Tender will be opened. Subsequently, all 
envelopes marked "MODIFICATION" shall be opened and the 
submissions therein read out in appropriate detail. Thereafter 
all envelopes marked or "SUBSTITUTION" opened and the 
submissions therein read out in appropriate detail. 

 25.3 All other envelopes shall be opened one at a time. The 
Tenderers' names, the Tender prices, the total amount of 
each Tender and of any alternative Tender (if alternatives 
have been requested or permitted), any discounts, the 
presence or absence of Tender security, and such other 
details as the appropriate tender opening committee may 
consider appropriate, will be announced by the Secretary of 
the Tender Opening Committee at the opening.  

 25.4 Tenders or modifications that are not opened and not read 
out at Tender opening shall not be considered further for 
evaluation, irrespective of the circumstances. In particular, 
any discount offered by a Tenderer which is not read out at 
Tender opening shall not be considered further.  

 25.5 Tenderers are advised to send in a representative with the 
knowledge of the content of the Tender who shall verify the 
information read out from the submitted documents. Failure 
to send a representative or to point out any un-read 
information by the sent Tenderer’s representative shall 
indemnify the Procuring Entity against any claim or failure to 
read out the correct information contained in the Tenderer’s 
Tender. 
 

 25.6 No Tender will be rejected at Tender opening except for late 
Tenders which will be returned unopened to the Tenderer, 
pursuant to ITT Clause 23.  

 25.7 The Secretary of the appropriate tender opening committee 
shall prepare minutes of the Tender opening. The record of 
the Tender opening shall include, as a minimum: the name of 
the Tenderers and whether or not there is a withdrawal, 
substitution or modification, the Tender price per Lot if 
applicable, including any discounts and alternative offers and 
the presence or absence of a Tender Security or Tender 
Securing Declaration.  

 25.8 The Tenderers’ representatives who are present shall be 
requested to sign the record. The omission of a Tenderer’s 
signature on the record shall not invalidate the contents and 
affect the record.  

 25.9 A copy of the minutes of the Tender opening shall be 
furnished to individual Tenderers upon request. 

Confidentiality 26.1 Information relating to the examination, clarification, 
evaluation, and comparison of Tenders and recommendations 
for the award of a Contract shall not be disclosed to Tenderers 
or any other persons not officially concerned with such 
process until the award to the successful Tenderer has been 
announced. 
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 26.2 Any effort by a Tenderer to influence the Procuring Entity’s 
processing of Tenders or award decisions may result in the 
rejection of his Tender. 

 26.3 Notwithstanding sub-Clause 26.2, from the time of Tender 
opening to the time of Contract award, if any Tenderer wishes 
to contact the Procuring Entity on any matter related to the 
Tendering process, it should do so in writing. 

Clarification of 
Tenders 

27.1 To assist in the examination, evaluation, comparison of 
Tenders and post-qualification of the Tenderer, the Procuring 
Entity may, at its discretion, ask a Tenderer for clarification of 
its Tender including breakdown of prices. Any clarification 
submitted by a Tenderer that is not in response to a request 
by the Procuring Entity shall not be considered. 

 27.2 The request for clarification and the response shall be in 
writing. No change in the prices or substance of the Tender 
shall be sought, offered, or permitted except to confirm the 
correction of arithmetic errors discovered by the Procuring 
Entity in the evaluation of Tenders in accordance with ITT 
Clause 29. 

 27.3 From the time of Tender opening to the time of Contract 
award if any Tenderer wishes to contact the Procuring Entity 
on any matter related to the Tender it should do so in writing. 

Preliminary 
Examination of 
Tenders 

28.1 Prior to the detailed evaluation of Tenders, the Procuring 
Entity will determine whether: 
 
a) The Tender has been submitted in the required format;   
b) Any Tender Security submitted is in the required form, 

amount and validity period;  
c) The Tender has been signed by the person lawfully 

authorized to do so; 
d) The required number of copies of the Tender have been 

submitted;  
e) The Tender is valid for the period required;     
f) All required documents and information have been 

submitted; and  
g) Any required samples have been submitted. 

 28.2 The Procuring Entity will confirm that the documents and 
information specified under ITT Clause 12 and ITT Clause 13 
have been provided in the Tender. If any of these documents 
or information is missing, or is not provided in accordance 
with the Instructions to Tenderers, the Tender shall be 
rejected. 

 28.3 The Procuring Entity may waive any minor informality, 
nonconformity, or irregularity in a Tender which does not 
constitute a material deviation, provided such waiver does 
not prejudice or affect the relative ranking of any Tenderer 

 28.4 A substantially responsive Tender is one which conforms to all 
the terms, conditions, and specifications of the Tendering 
documents, without material deviation or reservation. A 
material deviation or reservation is one that: 
a) Affects in any substantial way the scope, quality, or 
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execution of the Works;  
b) Limits in any substantial way, inconsistent with the 

Tendering documents, the Procuring Entity's rights or the 
Tenderer’s obligations under the Contract; or  

c) If rectified, would affect unfairly the competitive position 
of other Tenderers presenting substantially responsive 
Tenders. 

 28.5 If a Tender is not substantially responsive, it will be rejected 
by the Procuring Entity, and may not subsequently be made 
responsive by correction or withdrawal of the non-conforming 
deviation or reservation. 

Correction of 
Errors 

29.1 Tenders determined to be substantially responsive will be 
checked by the Procuring Entity for any arithmetic errors.  
Errors will be corrected by the Procuring Entity as follows: 
a) If there is a discrepancy between unit prices and the total 

price that is obtained by multiplying the unit price and 
quantity, the unit price shall prevail, and the total price 
shall be corrected, unless in the opinion of the Procuring 
Entity there is an obvious misplacement of the decimal 
point in the unit price, in which the total price as quoted 
shall govern and the unit price shall be corrected; 

b) If there is an error in a total corresponding to the addition 
or subtraction of subtotals, the subtotals shall prevail and 
the total shall be corrected; and 

c) Where there is a discrepancy between the amounts in 
figures and in words, the amount in words will govern. 

 29.2 The amount stated in the Tender will, be adjusted by the 
Procuring Entity in accordance with the above procedure for 
the correction of errors and, with, the concurrence of the 
Tenderer, shall be considered as binding upon the Tenderer. If 
the Tenderer does not accept the corrected amount, its 
Tender will then be rejected, and the Tender Security may be 
forfeited and the Tender Securing Declaration may be 
executed in accordance with sub-Clause 19.9. 

Conversion to 
Single Currency 

30.1 To facilitate the evaluation and comparison, the Procuring 
Entity will convert all Tender prices expressed in the amounts 
in various currencies in which the Tender prices are payable 
toKenya Shillings at the selling exchange rate established for 
similar transactions by the Central Bank of Kenya ruling on the 
date specified in the Tender Data Sheet. 

Comparison of 
Tenders 

31.1 The Procuring Entity shall evaluate and compare only the 
Tenders determined to be substantially responsive in 
accordance with ITT Clause 28. 

 31.2 In evaluating the Tenders, the Procuring Entity will determine 
for each Tender the evaluated Tender price by adjusting the 
Tender price as follows: 
Making any correction for errors pursuant to ITT Clause 29; 
Excluding provisional sums and the provision, if any for 
contingencies in the Bill of Quantities, but including Day work 
, where priced competitively ; and  
Making appropriate adjustments to reflect discounts or other 
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price modifications offered in accordance with sub-Clause 
24.5. 

 31.3 The Procuring Entity may waive any minor informality or non-
conformity, which does not constitute a material deviation, 
provided such waiver does not prejudice or affect the relative 
standing of any Tenderer.  Variations, deviations, and 
alternative offers and other factors, which are in excess of the 
requirements of the Tendering documents or otherwise result 
in unsolicited benefits for the Procuring Entity will not be 
taken into account in Tender evaluation. 

National 
Preference 

32.1 In the evaluation of Tenders the Procuring Entity shall apply 
exclusive preference to citizens of Kenya where: 
a) The funding is 100% from the County Government of 

Elgeyo Marakwet. 
b) The amounts are below the prescribed threshold of 

KShs.200 million; 
 

 32.2 To qualify for the preference the candidate shall provide 
evidence of eligibility by: 
a) Proving Kenyan citizenship by production of a Kenyan 

Identity Card; or 
b) Providing proof of being a “citizen contractor” in terms of 

section 3(1) of the Act, i.e. being a natural person or an 
incorporated company wholly owned and controlled by 
persons who are citizens of Kenya. 

 32.3 The CEC of Finance may prescribe additional preference 
and/or reservation schemes, for example for procurements 
above these thresholds.  If such additional preference 
schemes apply, details will be given in the Tender Data Sheet.  

Determination of 
the Lowest 
Evaluated 
Tender 

33.1 The Tender with the lowest evaluated price from among those 
which are eligible, compliant and substantially responsive 
shall be the lowest evaluated Tender. 

Post-qualification 
of Tenderer 

34.1 If specified in the Tender Data Sheet, post-qualification shall 
be undertaken. 

 34.2 The Procuring Entity will determine to its satisfaction whether 
the Tenderer that is selected as having submitted the lowest 
evaluated responsive Tender is qualified to perform the 
contract satisfactorily, in accordance with the criteria listed in 
sub-Clause 13.3. 

 34.3 The determination will take into account the Tenderer’s 
financial, technical, and production capabilities.  It will be 
based upon an examination of the documentary evidence of 
the Tenderer’s qualifications submitted by the Tenderer, 
pursuant to sub-Clause 13.3, as well as such other information 
as the Procuring Entity deems necessary and appropriate. 
Factors not included in these Tendering documents shall not 
be used in the evaluation of the Tenderer’s qualifications. 

 34.4 An affirmative determination will be a prerequisite for award 
of the contract to the Tenderer.  A negative determination will 
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result in rejection of the Tenderer’s Tender, in which event 
the Procuring Entity will proceed to the next lowest evaluated 
Tender to make a similar determination of that Tenderer’s 
capabilities to perform satisfactorily. 
 

 

Award of Contract 
Criteria of Award 35.1 Subject to ITT Clause 35 and 36, the Procuring 

Entity will award the Contract to the Tenderer 
whose Tender has been determined to be 
substantially responsive to the Tendering 
documents and who has offered the lowest 
Evaluated Tender Price, provided that such 
Tenderer has been determined to be: 
 
a) Eligible in accordance with the provisions of ITT 

Clause 3; 
b) Is determined to be qualified to perform the 

Contract satisfactorily; 
c) Successful negotiations have been concluded. 

 35.2 If, pursuant to sub-Clause 14.1, this Contract is 
being awarded on a “lot and package” basis, the 
lowest evaluated Tender price will be determined 
when evaluating this Contract in conjunction with 
other Contracts to be awarded concurrently, 
taking into account any discounts offered by the 
Tenderer for award of more than one Contract. 

Clarifications 36.1 Clarifications may be undertaken with the lowest 
evaluated Tenderer relating to the following 
areas: 

  a) A minor alteration to the technical details of 
the statement of requirements; 

b) Reduction of quantities for budgetary reasons, 
where the reduction is in excess of any 
provided for in the Tendering documents; 

c) A minor amendment to the Contract Data 
Sheet; 

d) Finalizing payment arrangements; 
e) Mobilization arrangements; 
f) Agreeing final delivery or work schedule to 

accommodate any changes required by the 
Procuring Entity; 

g) The methodology or staffing; or 
h) Clarifying details that were not apparent or 

could not be finalized at the time of Tendering. 
 36.2 Clarifications shall not change the substance of 

the tender. 

Procuring Entity’s Right to 
accept any tender and to 
reject any or all Tenders 

37.1 Notwithstanding ITT Clause 35, the Procuring 
Entity reserves the right to accept or reject any 
Tender, and to cancel the Tendering process and 
reject all Tenders, at any time prior to the award 
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of Contract, without thereby incurring any liability 
to the affected Tenderer or Tenderers. 

 37.2 Notice of the rejection of all Tenders shall be 
given promptly within 14 days to all Contractors 
that have submitted Tenders. 

 37.3 The Procuring Entity shall upon request 
communicate to any Tenderer the grounds for its 
rejection of its Tenders, but is not required to 
justify those grounds. 

Procuring Entities Right to 
Vary Quantities at the 
Time of Award 

38.1 The Procuring Entity reserves the right at the time 
of contract award to increase or decrease the 
quantity of goods or related services originally 
specified in these Tendering documents (schedule 
of requirements) provided this does not exceed by 
the percentage indicated in the Tender Data 
Sheet, without any change in unit price or other 
terms and conditions of the Tender and Tendering 
documents. 

Notification of Award 39.1 The Tenderer whose Tender has been accepted 
will be notified of the award by the Procuring 
Entity prior to expiration of the Tender validity 
period by e-mail or facsimile confirmed by 
registered letter. This letter (hereinafter and in 
the Conditions of Contract called the "Letter of 
Acceptance") will state the sum that the Procuring 
Entity will pay the Contractor in consideration of 
the provision and maintenance of the Work(s) as 
prescribed by the Contract (hereinafter and in the 
Contract called the “Contract Price”). 

 39.2 The notification of award will constitute the 
formation of the Contract, subject to the Tenderer 
furnishing the Performance Security in accordance 
with ITT Clause 41 and signing the Contract in 
accordance with sub-Clause 40.2 

 39.3 At the same time as the person submitting the 
successful Tender is notified, the Procuring Entity 
will notify each unsuccessful Tenderer, the name 
of the successful Tenderer and the Contract 
amount and will discharge the Tender Security 
and Tender Securing Declaration of the Tenderer 
pursuant to ITT sub Clause 19.7. 

 39.4 If, after notification of award, a Tenderer wishes 
to ascertain the grounds on which it’s Tender or 
application for pre-qualification was unsuccessful, 
it should address its request to the secretary of 
the Tender Committee that authorized the award 
of contract. The secretary of the Tender 
Committee shall, within fourteen days after a 
request, provide written reasons as to why the 
Tender, proposal or application to be pre-qualified 
was unsuccessful. However, failure to take this 
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opportunity to clarify the grounds for rejection 
does not affect the Tenderer’s right to seek 
immediate review by the Public Procurement 
Administrative Review Board under Clause 45. 

Signing of Contract 40.1 Promptly, and in no case later than 14 days, after 
notification, Procuring Entity shall send the 
successful Tenderer the Agreement and Contract 
Data Sheet, incorporating all agreements between 
the parties obtained as a result of Contract 
negotiations. 

 40.2 Within the period specified in the notification or 
Tender Data Sheet but not earlier than fourteen 
(14) days since notification of award of contract, 
the successful Tenderer shall sign and date the 
contract and return it to the Procuring Entity. 

Performance Security 41.1 Within thirty (30) days but after 14 days after 
receipt of the Letter of Acceptance, the successful 
Tenderer shall deliver to the Procuring Entity a 
Performance Security in the amount and in the 
form stipulated in the Tender Data Sheet and the 
Contract Data Sheet, denominated in the type and 
proportions of currencies in the Letter of 
Acceptance and in accordance with the Conditions 
of Contract. 

 41.2 If the Performance Security is provided by the 
successful Tenderer in the form of a Bank 
Guarantee or Insurance Bond, it shall be issued 
either: 
a) At the Tenderer’s option, by a bank or 

insurance firm located in Kenya, or a foreign 
bank or insurance firm through a 
correspondent bank or insurance firm located 
in Kenya;  

b) With the consent of the Procuring entity, 
directly by a foreign bank acceptable to the 
Procuring entity. 

 41.3 Failure of the successful Tenderer to comply with 
the requirement of sub-Clause 41.1 shall 
constitute sufficient grounds for the annulment of 
the award and forfeiture of the Tender Security, in 
which event the Procuring Entity may make the 
award to the next lowest evaluated Tenderer or 
call for new Tenders. 

Advance Payment 42.1 The Procuring Entity will provide an Advance 
Payment as stipulated in the Conditions of 
Contract, subject to a maximum amount, as stated 
in the Tender Data Sheet. 

 42.2 The Advance Payment request shall be 
accompanied by an Advance Payment Security 
(Guarantee) in the form provided in Section X. For 
the purpose of receiving the Advance Payment, 
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the Tenderer shall make an estimate of, and 
include in its Tender, the expenses that will be 
incurred in order to commence work.  These 
expenses will relate to the purchase of equipment, 
machinery, materials, and on the engagement of 
labour during the first month beginning with the 
date of the Procuring Entity’s “Notice to 
Commence” as specified in the Contract Data 
Sheet. 

Adjudicator 43.1 The Procuring Entity proposes the person named 
in the Tender Data Sheet to be appointed as 
Adjudicator under the Contract, at an hourly fee 
specified in the Tender Data Sheet, plus 
reimbursable expenses.  If the Tenderer disagrees 
with this proposal, the Tenderer should so state in 
the Tender. If, in the Letter of Acceptance, the 
Procuring Entity has not agreed on the 
appointment of the Adjudicator, the Adjudicator 
shall be appointed by the Appointing Authority 
designated in the Contract Data Sheet at the 
request of either party. 
 

 

Review of Procurement Decisions 
Right to Review 44.1 A Tenderer who claims to have suffered or risk suffering, 

loss or damage or injury as a result of breach of a duty 
imposed on a Procuring Entity or an Approving Authority 
by the Public Procurement and Disposal Act, 2005 and 
the Public Procurement and Disposal Regulations 2006, 
the procurement proceedings or processes, may seek 
administrative review as prescribed by the Act. The 
following matters, however, shall not be subject to the 
administrative review: 
a) The choice of procurement method; 
b) a decision by the Procuring Entity to reject all 

Tenders, proposals or quotations; 
c) Where a contract is signed in accordance to Section 

68 of the Public Procurement and Disposal Act,2005; 
d) Where an appeal is frivolous. 

Time Limit on Review 45.1 The Tenderer shall submit an application for review in 
the number of copies and pay fees as prescribed by the 
Public Procurement and Disposal Regulations 2006 
within fourteen (14) days of the time the Tenderer 
became or should have become aware of the 
circumstances giving rise to the complaint or dispute. 

Submission of 
Applications for 
Review by the 
Public Procurement 
Administrative 
Review Board 

46.1 Any application for administrative review shall be 
submitted in writing to the Secretary, Public 
Procurement Administrative Review Board on Form RB 1 
at the address shown in the Tender Data Sheet. The 
secretary to the review board shall immediately after 
filing of the request, serve a copy thereof on the 
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Procuring Entity or Director-General as the case may be. 
 46.2 The application for administrative review shall be in 

accordance with the requirements of Regulation 73 of 
the  Public Procurement and Disposals Regulations,2006, 
including: 
a) Reasons for the complaint ,including any alleged 

breach of the Act or Regulations; 
b) An explanation of how the provisions of the Act and 

or Regulation has been breached or omitted, 
including the dates and name of the responsible 
public officer, where known; 

c) Statements  or other evidence supporting the 
complaint where available as the applicant considers 
necessary in support of its request; 

d) Remedies sought;  
e) Any other information relevant to the complaint.  

Decision by the Public 
Procurement 
Administrative 
Review Board 

47.1 The Administrative Review Board shall within thirty days 
after receipt of an application for administrative review 
deliver a written decision which shall indicate: 
a) Annulling anything the Procuring Entity has done in 

the procurement proceedings, including annulling the 
procurement proceedings in their entirety; 

b) Giving directions to the Procuring Entity with respect 
to anything to be done or redone in the procurement 
proceedings; 

c) Substituting the decision of the Review Board for any 
decision of the Procuring Entity in the procurement 
proceedings; 

d) Order the payment of costs as between parties to the 
review. 

 47.2 The decision made by the Review Board shall, be final 
and binding on the parties unless judicial review thereof 
commences within fourteen (14) days from the date of 
the Review Board’s decision. 

Appeal on the decision 
of the Review Board 

48.1 Any party to the review aggrieved by the decision of the 
Review Board may appeal to the High Court and the 
decision of the High Court shall be final. 
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SECTION III:  TENDER DATA SHEET 
TENDER DATA SHEET (TDS) 

 
Instructions to Tenderers Clause Reference 

 

TDS 
Reference 
Number 

ITT 
Clause 
Number 

Amendments of, and Supplements to, Clauses in the Instruction to 
Tenderers 

 
A. Introduction 

1. 1.1 The Procuring Entity is; 
Department of Public works, Roads and Infrastructure 

 County Government of Elgeyo Marakwet  
 

2. 1.1 Name of Project is; 
Proposed Twin Workshops at Chesongoch Youth Polytechnic 

3. 1.2 The expected completion date of the works is   120 days after site 
handover 
 

4. 1.3 The Objectives of the Project are for the 
Proposed Twin Workshops at Chesongoch Youth Polytechnic 

5. 2.1 Name of financing institution is  
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County Government of Elgeyo Marakwet 
 
Financial Year 2014/2015 
 
Describe works under the contracts   
Proposed Twin Workshops at Chesongoch Youth Polytechnic 

9. 3.1 Only Tenderers registered as Building & Civil Engineering 
Contractors in Category NCA7 with the Contractors Registration 
with the National Construction Authority. 
 
This Tender is: exclusively reserved for national contractors only. 
 

10. 7.3 
 

Pre-Tender site meeting shall  be held on the dates stated in the 
advertisement  

 
 

B. Tendering Documents 

11. 8.2 The number of copies to be completed and returned with the Tender 
is  3 (three) copies 

12. 8.1 Address for clarification of Tendering Document is;  
 
Department of Roads, Transport and Infrastructure 
P.O. Box 220 – 30700 
Iten 
 

13. 8.2 Period to Respond to request for clarification by the Procuring Entity 
7 days 
Period Prior to deadline for submission of Tenders for Tenderers to 
request clarification 7 days 
 

 
 

C. Preparation of Tenders 

14. 
 

11.1 Language of Tender and all correspondence shall be English 
 

15. 13.3 Other information or materials required to be completed and submitted 
by Tenderers : 

a) Copies of original documents defining the constitution or legal 
status, place of registration, and principal, place of business; written 
power of attorney authorizing the signatory of the Tender to commit 
the Tenderer. 

b) The minimum required annual volume of construction work for the 
successful Tenderer in any of the last 2 years shall be: Kshs 
5,000,000.00 

c) Experience as prime contractor in the construction of at least one 
project of a nature and complexity equivalent to the Works the last 
2 years or the period stated in a) above (to comply with this 
requirement, works cited should be at least 70 percent complete). 

d) The essential equipment to be made available for the Contract by 
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the successful Tenderer (proposals for timely acquisition or own, 
lease, hire, etc) shall be: 

i) …………………………………...Concrete Mixers and poker 
vibrators 

ii) ………………………………………...Dumpy level. 

iii) ………………………………………....Movable welding machine and 
grinder 

e) A Site Manager with a minimum of 3 years’ experience in works of 
an equivalent nature and volume. 

f) Evidence of adequate working capital for this contract. 

g) Information regarding litigation, current disputes handled.  

16. 17.1 
 
 

The currency in which the prices shall be quoted shall be: Kenya Shillings 

17. 18.1 The Tender validity period shall be 120days. 
 

18. 19.1 The amount of Tender Security shall be 10% of the Tender amount  
 

19. 20.1 
 

In addition to the original of the Tender, the Tenderer should submit 3 
(three) copies of the Tender  
 

 
 

 
D. Submission of Tenders 

20. 21.2 a) Tenders shall be  submitted  to   
The office of 
The Head of Procurement and supplies 
      P.O. Box 220 – 30700 
                   Iten 
 

21. 21.2 b)  
Project name;  
 
Proposed Twin Workshops at Chesongoch Youth Polytechnic 
Tender number EMC/RT/EDU/002/2014-2015 
 
 

 
 

E. Opening and Evaluation of Tenders 

28. 25.1 The Tender opening shall take place at: 
The date, time and Place advertised 

 
F. Award of Contract 

32. 41.1 The amount of Performance Security shall be 10% of contract price 
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A. General 
1. Definitions 1.1 Boldface type is used to identify defined terms. 

The Adjudicator is the person appointed jointly by the Procuring 
Entity and the Contractor to resolve disputes in the first 
instance, as provided for in Clauses 27 and 28 hereunder. 

Bill of Quantities means the priced and completed Bill of 
Quantities forming part of the Tender. 

Compensation Events are those defined in Clause 47 hereunder. 

TheCompletion Date is the date of completion of the Works as 
certified by the Project Manager, in accordance with Sub-
Clause 58.1. 

The Contract is the Contract between the Procuring Entity and the 
Contractor to execute, complete, and maintain the Works.  It 
consists of the documents listed in Clause 2.3 below. 

TheContractor is a person or corporate body whose Tender to 
carry out the Works has been accepted by the Procuring 
Entity. 

TheContractor’s Tender is the completed Tendering document 
submitted by the Contractor to the Procuring Entity. 

TheContract Price is the price stated in the Letter of Acceptance 
and thereafter as adjusted in accordance with the provisions 
of the Contract. 

Days are calendar days; months are calendar months. 

Day works are varied work inputs subject to payment on a time 
basis for the Contractor’s employees and Equipment, in 
addition to payments for associated Materials and Plant. 

A Defect is any part of the Works not completed in accordance 
with the Contract. 

The Defects Liability Certificate is the certificate issued by the 
Project Manager upon correction of defects by the Contractor. 

The Defects Liability Period is the period named in the Contract 
Data Sheet and calculated from the Completion Date. 

Drawings include calculations and other information provided or 
approved by the Project Manager for the execution of the 
Contract. 

The Procuring Entity is the party who employs the Contractor to 
carry out the Works. 

Equipment is the Contractor’s machinery and vehicles brought 
temporarily to the Site to construct the Works. 

The Initial Contract Price is the Contract Price listed in the 
Procuring Entity’s Letter of Acceptance. 

The Intended Completion Date is the date on which it is intended 
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that the Contractor shall complete the Works.  The Intended 
Completion Date is specified in the Contract Data Sheet.  The 
Intended Completion Date may be revised only by the Project 
Manager by issuing an extension of time or an acceleration 
order. 

Materials are all supplies, including consumables, used by the 
Contractor for incorporation in the Works. 

Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

The Project Manager is the person named in the Contract Data 
Sheet (or any other competent person appointed by the 
Procuring Entity and notified to the Contractor, to act in 
replacement of the Project Manager) who is responsible for 
supervising the execution of the Works and administering the 
Contract and shall be an “Architect” or a “Quantity Surveyor” 
registered under the Architects and Quantity Surveyors Act 
Cap 525 or an “Engineer” registered under Engineers 
Registration Act Cap 530. 

The Site is the area defined as such in the Contract Data Sheet. 

Site Investigation Reports are those that were included in the 
Tendering documents and are factual and interpretative 
reports about the surface and subsurface conditions at the 
Site. 

Specification means the Specification of the Works included in the 
Contract and any modification or addition made or approved 
by the Project Manager. 

TheStart Date is given in the Contract Data Sheet.  It is the latest 
date when the Contractor shall commence execution of the 
Works.  It does not necessarily coincide with any of the Site 
Possession Dates. 

ASubcontractor is a person or corporate body who has a Contract 
with the Contractor to carry out a part of the work in the 
Contract, which includes work on the Site. 

Temporary Works are works designed, constructed, installed, and 
removed by the Contractor that are needed for construction 
or installation of the Works. 

A Variation is an instruction given by the Project Manager that 
varies the Works. 

The Works are what the Contract requires the Contractor to 
construct, install, and turn over to the Procuring Entity, as 
defined in the Contract Data Sheet. 

“Force Majeure” means an event which is beyond the reasonable 
control of a Party and which makes a Party’s performance of 
its obligations under the Contract impossible or so impractical 
as to be considered impossible under the circumstances. 
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Interpretation 2.1 In interpreting these Conditions of Contract, singular also means 
plural, male also means female or neuter, and the other way 
round.  Headings have no significance.  Words have their normal 
meaning under the language of the Contract unless specifically 
defined.  The Project Manager will provide instructions clarifying 
queries about these Conditions of Contract. 

2.2 If sectional completion is specified in the Contract Data Sheet, 
references in the Conditions of Contract to the Works, the 
Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion 
Date and Intended Completion Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 
order of priority given in the Contract Data Sheet: 

(1) Agreement; 

(2) Letter of Acceptance; 

(3) Contract Data Sheet; 

(4) Conditions of Contract; 

(5) Technical Specifications; 

(6) Contractor’s Tender; 

(7) Drawings; 

(8) Bill of Quantities; and 

(9) Any other document listed in the Contract Data Sheet as 
forming part of the Contract. 

Language, Law, 
Fraud and 
Corruption 

3.1 The language of the Contract and the law governing the Contract 
are stated in the Contract Data Sheet. 

 3.2 The Government requires that Procuring Entities (including 
beneficiaries of Government funded projects) as well as 
Tenderers/Suppliers/Contractors under Government financed 
contracts, observe the highest standard of ethics during the 
procurement and execution of such contracts. It is the 
responsibility of the Procuring Entity to ensure that Tenderers, 
suppliers, and contractors and their subcontractors observe the 
highest standard of ethics during the procurement and 
execution of such contracts.  In pursuance of this policy:  

For the purpose of this provision, the following definitions are 
provided: 

(i). “Corruption” has the meaning assigned to it in the 
Anti-Corruption and Economic Crime Act 2003 and 
includes the offering, giving, receiving or soliciting of 
anything of value to influence the action of a public 
official in the procurement  or disposal process or in 
contract execution;  

(ii). “Fraudulent Practice” includes a misrepresentation of 
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fact in order to influence a procurement or disposal 
process  or the execution of a contract to the 
detriment of the Procuring Entity  and includes 
collusive practices amongst Tenderers prior to or after 
Tender submission designed to establish Tender prices 
at artificial non-competitive levels and deprive the 
Procuring Entity of the benefits of free and open 
competition;  

(iii). “Collusive Practice” meansan arrangement between 
two or more suppliers, contractors and subcontractors 
designed to achieve an improper purpose, including to 
influence improperly the actions of the Procuring 
Entity prior to or after Tender submission , designed to 
establish Tender prices at artificial non-competitive 
levels and to deprive the Procuring Entity  of the 
benefit of free and open competition;  

(iv). “Coercive Practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly a 
supplier, contractor or subcontractor or the property 
of any of them to influence improperly the actions of a 
Procuring Entity;  

(v). “Obstructive Practice” means deliberately destroying, 
falsifying, altering or concealing of evidence material 
to the investigation or making false statements to 
investigators in order to materially impede an 
investigation into allegations of a corrupt, fraudulent, 
coercive or collusive practice; and /or threatening, 
harassing or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation.  

A Procuring Entity has the right to require that Tenderers, 
suppliers, and contractors and their subcontractors permit 
persons duly appointed by KACC/PPOA/KNAO to inspect their 
accounts and records and other documents relating to the 
Tender submission and contract performance; 

The Procuring Entity will reject a proposal for award if it 
determines that the Tenderer recommended for award has 
engaged in corrupt, fraudulent practices or others stated 
under Clause 44.1.a in competing for the contract; 

In pursuit of the policy defined in sub-Clause 44.1 the Procuring 
Entity will cancel the portion of the funds allocated to a 
contract for goods, works, or services if it at any time 
determines that corrupt or fraudulent practices were engaged 
in by representatives of the Procuring Entity or Approving 
Authority or of a beneficiary of the funds during the 
procurement or the execution of that contract; 

   In the event that the Procuring Entity or Approving Authority 
does not take timely and appropriate action satisfactory to the 



38 

 

Government of Kenya to remedy the situation, then the 
Director-General may order an investigation of procurement 
proceedings for the purpose of determining whether there has 
been a breach of the Public Procurement and Disposal Act, 
2005. 

 3.3   The Director-General may, on the advice of the Advisory Board, 
debar a person from participating in procurement proceedings 
on the ground that the person has committed an offence under 
the Public Procurement and Disposal Act, 2005.  A debarment 
shall be for a period of time of not less than five years. Before a 
person is so debarred, he/she will be given an opportunity to 
make representations to the Director-General and may request 
the Review Board to review the debarment. 

 3.4 Any communication between the Tenderers and the Procuring 
Entity related to matters of alleged fraud or corruption must 
be made in writing. 

Confidentiality 4.1  The Service Providers, their Subcontractors, and the Personnel of 
either of them shall not disclose any proprietary or confidential 
information relating to the Project, the Services, this Contract, or 
the Procuring Entity’s business or operations without the prior 
written consent of the Procuring Entity. 

Project Manager’s 
Decisions 

5.1 Except where otherwise specifically stated, the Project Manager 
will decide contractual matters between the Procuring Entity and 
the Contractor in the role representing the Procuring Entity. 

Delegation 6.1 The Project Manager may delegate any of his duties and 
responsibilities to other people except to the Adjudicator, after 
notifying the Contractor, and may cancel any delegation after 
notifying the Contractor. 

Communications 7.1 Communications between parties that are referred to in the 
Conditions shall be effective only when in writing.  A notice shall 
be effective only when it is delivered. 

Subcontracting 8.1 The Contractor may subcontract with the approval of the Project 
Manager, but may not assign the Contract without the approval 
of the Procuring Entity in writing.  Subcontracting shall not alter 
the Contractor’s obligations. 

Other Contractors 9.1 The Contractor shall cooperate and share the Site with other 
contractors, public authorities, utilities, and the Procuring Entity 
between the dates given in the Schedule of Other Contractors, as 
referred to in the Contract Data Sheet.  The Contractor shall also 
provide facilities and services for them as described in the 
Schedule.  The Procuring Entity may modify the Schedule of 
Other Contractors, and shall notify the Contractor of any such 
modification 

Personnel 10.1 The Contractor shall employ the key personnel named in the 
Schedule of Key Personnel, as referred to in the Contract Data 
Sheet, who shall be appropriately qualified and registered with 
the appropriate bodies to carry out the functions stated in the 
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Schedule or other personnel approved by the Project Manager.  
The Project Manager will approve any proposed replacement of 
key personnel only if their relevant qualifications and abilities are 
substantially equal to or better than those of the personnel listed 
in the Schedule. 

10.2 If the Project Manager asks the Contractor to remove a person 
who is a member of the Contractor’s staff or work force, stating 
the reasons, the Contractor shall ensure that the person leaves 
the Site within seven days and has no further connection with 
the work in the Contract. 

Procuring Entity’s 
and Contractor’s 
Risks 

11.1 The Procuring Entity carries the risks which this Contract states 
are Procuring Entity’s risks, and the Contractor carries the risks 
which this Contract states are Contractor’s risks. 

Procuring Entity’s 
Risks 

12.1 From the Start Date until the Defects Correction Certificate has 
been issued, the following are Procuring Entity’s risks: 

a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are 
due to: 

(i) Use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable 
result of the Works; or 

(ii) Negligence, breach of statutory duty, or interference 
with any legal right by the Procuring Entity or by any 
person employed by or contracted to him except the 
Contractor. 

b) The risk of damage to the Works, Plant, Materials, and Equipment to 
the extent that it is due to a fault of the Procuring Entity or in the 
Procuring Entity’s design, or due to war or radioactive 
contamination directly affecting the country where the Works are to 
be executed. 

12.2 From the Completion Date until the Defects Correction Certificate 
has been issued, the risk of loss of or damage to the Works, Plant, 
and Materials is an Procuring Entity’s risk except loss or damage 
due to: 

(a) A Defect which existed on the Completion Date; 

(b) An event occurring before the Completion Date, which was 
not itself an Procuring Entity’s risk; or 

(c) The activities of the Contractor on the Site after the 
Completion Date. 

Contractor’s Risks 13.1 From the Starting Date until the Defects Correction Certificate 
has been issued, the risks of personal injury, death, and loss of or 
damage to property (including, without limitation, the Works, 
Plant, Materials, and Equipment) which are not Procuring Entity’s 
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risks are Contractor’s risks. 

Insurance 14.1 The Contractor shall provide, in the joint names of the Procuring 
Entity and the Contractor, insurance cover from the Start Date to 
the end of the Defects Liability Period, in the amounts and 
deductibles stated in the Contract Data Sheet for the following 
events which are due to the Contractor’s risks: 

(a) Loss of or damage to the Works, Plant, and Materials; 

(b) Loss of or damage to Equipment; 

(c) Loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the Contract; 
and 

(d) Personal injury or death. 

14.2 Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s 
approval before the Start Date.  All such insurance shall provide 
for compensation to be payable in the types and proportions of 
currencies required to rectify the loss or damage incurred. 

14.3 If the Contractor does not provide any of the policies and 
certificates required, the Procuring Entity may affect the 
insurance which the Contractor should have provided and 
recover the premiums the Procuring Entity has paid from 
payments otherwise due to the Contractor or, if no payment is 
due, the payment of the premiums shall be a debt due. 

14.4 Alterations to the terms of insurance shall not be made without 
the approval of the Project Manager. 

14.5 Both parties shall comply with any conditions of the insurance 
policies. 

Site Investigation 
Reports 

15.1 The Contractor, in preparing the Tender, shall rely on any Site 
Investigation Reports referred to in the Contract Data Sheet, 
supplemented by any information available to the Tenderers. 

Queries about the 
Contract Data 
Sheet 

16.1 The Project Manager will clarify queries on the Contract Data 
Sheet. 

Contractor to 
Construct the 
Works 

17.1 The Contractor shall construct and install the Works in 
accordance with the Specifications and Drawings. 

Commencement 
and Completion 

18.1 The Contractor may commence execution of the Works on the 
Start Date and shall carry out the Works in accordance with the 
Programme submitted by the Contractor, as updated with the 
approval of the Project Manager, and complete them by the 
Intended Completion Date. 
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Approval by the 
Project Manager 

19.1 The Contractor shall submit Specifications and Drawings showing 
the proposed Temporary Works to the Project Manager, who is 
to approve them if they comply with the Specifications and 
Drawings. 

19.2 The Contractor shall be responsible for the design of Temporary 
Works. 

19.3 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

19.4 The Contractor shall obtain approval of third parties to the design 
of the Temporary Works, where required. 

19.5 All Drawings prepared by the Contractor for the execution of the 
temporary or permanent Works, are subject to prior approval by 
the Project Manager before their use. 

Protection of the 
Environment 

20.1 The Contractors shall take all reasonable steps to protect the 
environment and to limit damage and nuisance to people and 
property resulting from pollution, noise and other results of his 
operations. 

 20.2 The Contractors shall ensure that emissions, surface discharges 
and effluent from his activities shall not exceed prescribed values 
in the environmental laws. 

Labour Laws 21.2 The Contractor shall comply with all the relevant labour laws 
applicable in the Country, including laws relating to workers 
employment, working hours, health, safety, welfare, and 
immigration, and shall allow them all their legal rights. 

21.2 The Contractor shall require his employees to obey all applicable 
laws, including those concerning safety at work. 

Health and Safety 22.1 The Contractor shall at all times take all reasonable precautions 
to maintain the health and safety of his personnel. 

22.2 The Contractor shall ensure that first aid facilities are available at 
all times at the site and that suitable arrangements are made for 
all necessary welfare and hygiene requirements and for the 
prevention of epidemics. 

22.3 The Contractor shall notify the Procuring Entity details of any 
accident as soon as practicable after its occurrence. The 
Contractor shall maintain records and make reports concerning 
health, safety, and welfare of persons, and damage to the 
property, as the Procuring Entity may reasonably require. 

22.4 The Contractor shall conduct an HIV-Aids awareness programme, 
and shall take other such measures as specified in the Contract 
Data Sheet to reduce the risk of transfer of HIV virus between 
and among Contractor personnel, the Procuring Entity’s Staff and 
the surrounding community. 
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Discoveries 23.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of the 
Procuring Entity. The Contractor shall notify the Project Manager 
of such discoveries and carry out the Project Manager's 
instructions for dealing with them. 

Possession of the 
Site 

24.1 The Procuring Entity shall give possession of all parts of the Site 
to the Contractor.  If possession of a part is not given by the date 
stated in the Contract Data Sheet, the Procuring Entity will be 
deemed to have delayed the start of the relevant activities, and 
this will be a Compensation Event. 

Access to the Site 25.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to any 
place where work in connection with the Contract is being carried 
out or is intended to be carried out. 

Instructions, 
Inspections and 
Audits 

26.1 The Contractor shall carry out all instructions of the Project 
Manager which comply with the applicable laws where the Site is 
located. 

26.2 The Contractor shall permit the Kenya Government to inspect the 
Contractor’s accounts and records relating to the performance of 
the Contractor and to have them audited by auditors appointed 
by the Kenya Government, if so required by the Kenya 
Government 

Disputes 27. 1 If the Contractor believes that a decision taken by the Project 
Manager was either outside the authority given to the Project 
Manager by the Contract or that the decision was wrongly taken, 
the decision shall be referred to the Adjudicator within 14 days of 
the notification of the Project Manager’s decision. 

Procedure for 
Disputes 

28.1 The Adjudicator shall give a decision in writing within 28 days of 
receipt of a notification of a dispute. 

28.2 The Adjudicator shall be paid by the hour at the rate specified in 
the Tender Data Sheet and Contract Data Sheet, together with 
reimbursable expenses of the types specified in the Contract 
Data Sheet, and the cost shall be divided equally between the 
Procuring Entity and the Contractor, whatever decision is reached 
by the Adjudicator.  Either party may refer a decision of the 
Adjudicator to an Arbitrator within 28 days of the Adjudicator’s 
written decision.  If neither party refers the dispute to arbitration 
within the above 28 days, the Adjudicator’s decision will be final 
and binding. 

 28.3 The arbitration shall be conducted in accordance with the 
arbitration procedure published by the institution named and in 
the place shown in the Contract Data Sheet. 

Replacement of 
Adjudicator 

29.1 Should the Adjudicator resign or die, or should the Procuring 
Entity and the Contractor agree that the Adjudicator is not 
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functioning in accordance with the provisions of the Contract, a 
new Adjudicator will be jointly appointed by the Procuring Entity 
and the Contractor.  In case of disagreement between the 
Procuring Entity and the Contractor, within 30 days, the 
Adjudicator shall be designated by the Appointing Authority 
designated in the Contract Data Sheet at the request of either 
party, within 14 days of receipt of such request. 

 

Time Control 
Programme 30.1 Within the time stated in the Contract Data Sheet, the 

Contractor shall submit to the Project Manager for approval a 
Programme showing the general methods, arrangements, 
order, and timing for all the activities in the Works. 

30.2 An update of the Programme shall be a programme showing the 
actual progress achieved on each activity and the effect of the 
progress achieved on the timing of the remaining work, including 
any changes to the sequence of the activities. 

30.3 The Contractor shall submit to the Project Manager for approval 
an updated Programme at intervals no longer than the period 
stated in the Contract Data Sheet.  If the Contractor does not 
submit an updated Programme within this period, the Project 
Manager may withhold the amount stated in the Contract Data 
Sheet from the next payment certificate and continue to 
withhold this amount until the next payment after the date on 
which the overdue Programme has been submitted. 

30.4 The Project Manager’s approval of the Programme shall not alter 
the Contractor’s obligations.  The Contractor may revise the 
Programme and submit it to the Project Manager again at any 
time.  A revised Programme shall show the effect of Variations 
and Compensation Events 

Extension of the 
Intended 
Completion 
Date 

31.1 The Project Manager shall extend the Intended Completion Date 
if a Compensation Event occurs or a Variation is issued which 
makes it impossible for Completion to be achieved by the 
Intended Completion Date without the Contractor taking steps 
to accelerate the remaining work, which would cause the 
Contractor to incur additional cost. 

31.2 The Project Manager shall decide whether and by how much to 
extend the Intended Completion Date within 21 days of the 
Contractor asking the Project Manager for a decision upon the 
effect of a Compensation Event or Variation and submitting full 
supporting information.  If the Contractor has failed to give early 
warning of a delay or has failed to cooperate in dealing with a 
delay, the delay by this failure shall not be considered in 
assessing the new Intended Completion Date. 
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Acceleration 32.1 When the Procuring Entity wants the Contractor to finish before 
the Intended Completion Date, the Project Manager will obtain 
priced proposals for achieving the necessary acceleration from 
the Contractor.  If the Procuring Entity accepts these proposals, 
the Intended Completion Date will be adjusted accordingly and 
confirmed by both the Procuring Entity and the Contractor. 

32.2 If the Contractor’s priced proposals for acceleration are 
accepted by the Procuring Entity, they shall be incorporated in 
the Contract Price and treated as a Variation. 

 

Delays Ordered by 
the Project 
Manager 

33.1 The Project Manager may instruct the Contractor to delay the 
start or progress of any activity within the Works. 

Management 
Meetings 

34.1 Either the Project Manager or the Contractor may require the 
other to attend a management meeting.  The business of a 
management meeting shall be to review the plans for remaining 
work and to deal with matters raised in accordance with the 
early warning procedure. 

34.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending 
the meeting and to the Procuring Entity.  The responsibility of 
the parties for actions to be taken shall be decided by the Project 
Manager either at the management meeting or after the 
management meeting and stated in writing to all who attended 
the meeting. 

Early Warning 35.1 The Contractor shall warn the Project Manager at the earliest 
opportunity of specific likely future events or circumstances that 
may adversely affect the quality of the work, increase the 
Contract Price or delay the execution of the Works.  The Project 
Manager may require the Contractor to provide an estimate of 
the expected effect of the future event or circumstance on the 
Contract Price and Completion Date.  The estimate shall be 
provided by the Contractor as soon as reasonably possible. 

35.2 The Contractor shall cooperate with the Project Manager in 
making and considering proposals for how the effect of such an 
event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting instruction 
of the Project Manager. 

 

Quality Control 
 

Identifying Defects 36.1 The Project Manager shall check the Contractor’s work and 
notify the Contractor of any Defects that are found.  Such 
checking shall not affect the Contractor’s responsibilities.  The 
Project Manager may instruct the Contractor to search for a 
Defect and to uncover and test any work that the Project 



45 

 

Manager considers may have a Defect. 

Tests 37.1 If the Project Manager instructs the Contractor to carry out a 
test not specified in the Specification to check whether any 
work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples.  If there is no 
Defect, the test shall be a Compensation Event. 

Correction of 
Defects 

38.1 The Project Manager shall give notice to the Contractor of any 
Defects before the end of the Defects Liability Period, which 
begins at Completion, and is defined in the Contract Data Sheet.  
The Defects Liability Period shall be extended for as long as 
Defects remain to be corrected. 

38.2 Every time notice of a Defect is given, the Contractor shall 
correct the notified Defect within the length of time specified 
by the Project Manager’s notice. 

38.3 If the Contractor has not corrected a defect within the time 
specified in the Procuring Entity’s notice, a penalty for lack of 
performance will be paid by the Contractor. The amount to be 
paid will be calculated as a percentage of the cost of having the 
defect correct, assessed as described in Clause 39. 

Uncorrected 
Defects 

39.1 If the Contractor has not corrected a Defect within the time 
specified in the Project Manager’s notice, the Project Manager 
will assess the cost of having the Defect corrected, and the 
Contractor will pay this amount. 

 

Cost Control 
 

Bill of Quantities 40.1 The Bill of Quantities shall contain items for the construction, 
installation, testing, and commissioning work to be done by the 
Contractor. 

40.2 The Bill of Quantities is used to calculate the Contract Price.  
The Contractor shall be paid for the quantity of the work done 
at the rate in the Bill of Quantities for each item. 

Changes in the 
Quantities 

41.1 If the final quantity of the work done differs from the quantity 
in the Bill of Quantities for the particular item by more than 25 
percent, provided the change exceeds 1 percent of the Initial 
Contract Price, the Project Manager shall adjust the rate to 
allow for the change. 

41.2 The Project Manager shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by 
more than 15 percent, except with the prior approval of the 
Procuring Entity. 

41.3 If requested by the Project Manager, the Contractor shall 
provide the Project Manager with a detailed cost breakdown of 
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any rate in the Bill of Quantities. 

Variations 42.1 All Variations shall be included in the updated Programmes 
produced by the Contractor. 

Payments for 
Variations 

43.1 The Contractor shall provide the Project Manager with a 
quotation for carrying out the Variation when requested to do 
so by the Project Manager.  The Project Manager shall assess 
the quotation, which shall be given within seven days of the 
request or within any longer period stated by the Project 
Manager and before the Variation is ordered. 

43.2 If the work in the Variation corresponds with an item 
description in the Bill of Quantities and if, in the opinion of the 
Project Manager, the quantity of work is above the limit stated 
in Sub-Clause 41.1 or the timing of its execution do not cause 
the cost per unit of quantity to change, the rate in the Bill of 
Quantities shall be used to calculate the value of the Variation.  
If the cost per unit of quantity changes, or if the nature or 
timing of the work in the Variation does not correspond with 
items in the Bill of Quantities, the quotation by the Contractor 
shall be in the form of new rates for the relevant items of work. 

43.3 If the Contractor’s quotation is unreasonable, the Project 
Manager may order the Variation and make a change to the 
Contract Price, which shall be based on the Project Manager’s 
own forecast of the effects of the Variation on the Contractor’s 
costs. 

43.4 If the Project Manager decides that the urgency of varying the 
work would prevent a quotation being given and considered 
without delaying the work, no quotation shall be given and the 
Variation shall be treated as a Compensation Event. 

43.5 The Contractor shall not be entitled to additional payment for 
costs that could have been avoided by giving early warning. 

Cash Flow Forecasts 44.1 When the Programme is updated, the Contractor shall provide 
the Project Manager with an updated cash flow forecast.  The 
cash flow forecast shall include different currencies, as defined 
in the Contract, converted as necessary using the Contract 
exchange rates. 

Payment 
Certificates 

45.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less 
the cumulative amount certified previously. 

45.2 The Project Manager shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor 
within twenty eight 28 days of receipt of the certificate from 
the contractor. 

45.3 The value of work executed shall be determined by the Project 
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Manager. 

45.4 The value of work executed shall comprise the value of the 
quantities of the items in the Bill of Quantities completed. 

 45.5 The value of work executed shall include the valuation of 
Variations and Compensation Events. 

45.6 The Project Manager may exclude any item certified in a 
previous certificate or reduce the proportion of any item 
previously certified in any certificate in the light of later 
information. 

45.7 The Project Manager shall not be bound to certify any payment, 
if the net amount, after all retentions and deductions would be 
less than minimum amount of Interim Payment Certificate 
stated in the Contract Data Sheet. 

Payments 46.1 Payments shall be adjusted for deductions for advance 
payments and retention.  The Procuring Entity shall pay the 
Contractor the amounts certified by the Project Manager 
within 28 days of the date of each certificate.  If the Procuring 
Entity makes a late payment, the Contractor shall be paid 
interest on the late payment in the next payment Interest shall 
be calculated from the date by which the payment should have 
been made up to the date when the late payment is made at 
the prevailing rate of interest for commercial borrowing for 
each of the currencies in which payments are made as 
indicated in the Contract Data Sheet.. 

46.2 If an amount certified is increased in a later certificate or as a 
result of an award by the Adjudicator or an Arbitrator, the 
Contractor shall be paid interest upon the delayed payment as 
set out in this clause.  Interest shall be calculated from the date 
upon which the increased amount would have been certified in 
the absence of dispute. 

46.3 Unless otherwise stated, all payments and deductions will be 
paid or charged in the proportions of currencies comprising the 
Contract Price. 

46.4 Items of the Works for which no rate or price has been entered 
in will not be paid for by the Procuring Entity and shall be 
deemed covered by other rates and prices in the Contract. 

Compensation 
Events 

47.1 The following shall be Compensation Events: 

(a) The Procuring Entity does not give access to a part of the 
Site by the Site Possession Date stated in the Contract Data 
Sheet. 

(b) The Procuring Entity modifies the Schedule of Other 
Contractors in a way that affects the work of the 
Contractor under the Contract. 
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(c) The Project Manager orders a delay or does not issue 
Drawings, Specifications, or instructions required for 
execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 
to carry out additional tests upon work, which is then 
found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than 
could reasonably have been assumed before issuance of 
the Letter of Acceptance from the information issued to 
Tenderers (including the Site Investigation Reports), from 
information available publicly and from a visual 
inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with 
an unforeseen condition, caused by the Procuring Entity, 
or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 
Procuring Entity does not work within the dates and 
other constraints stated in the Contract, and they cause 
delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Procuring 
Entity’s Risks. 

(k) The Project Manager unreasonably delays issuing a 
Certificate of Completion. 

(l) Other Compensation Events described in the Contract or 
determined by the Project Manager shall apply. 

47.2 If a Compensation Event would cause additional cost or would 
prevent the work being completed before the Intended 
Completion Date, the Contract Price shall be increased and/or 
the Intended Completion Date shall be extended.  The Project 
Manager shall decide whether and by how much the Contract 
Price shall be increased and whether and by how much the 
Intended Completion Date shall be extended. 

47.3 As soon as information demonstrating the effect of each 
Compensation Event upon the Contractor’s forecast cost has 
been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted 
accordingly.  If the Contractor’s forecast is deemed 
unreasonable, the Project Manager shall adjust the Contract 
Price based on the Project Manager’s own forecast.  The 
Project Manager will assume that the Contractor will react 
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competently and promptly to the event. 

47.4 The Contractor shall not be entitled to compensation to the 
extent that the Procuring Entity’s interests are adversely 
affected by the Contractor’s not having given early warning or 
not having cooperated with the Project Manager. 

Taxes 48.1 The Project Manager shall adjust the Contract Price if taxes, 
duties, and other levies are changed between the date 28 days 
before the submission of Tenders for the Contract and the date 
of the last Completion certificate.  The adjustment shall be the 
change in the amount of tax payable by the Contractor, 
provided such changes are not already reflected in the Contract 
Price or are a result of Clause 50. 

Currencies 49.1 Where payments are made in currencies other than the Kenya 
Shillings, the exchange rates used for calculating the amounts 
to be paid shall be the exchange rates stated in the 
Contractor’s Tender. 

PriceAdjustment 50.1 The amounts payable to the Contractor, in various currencies 
pursuant to Sub-Clause 45.1, shall be adjusted in respect of the 
rise or fall in the cost of labour, Contractor’s Equipment, Plant, 
materials, and other inputs to the Works, by applying to such 
amounts the formulae prescribed in this clause based on the 
prevailing consumer price index obtained from the Central 
Bureau of Statistics or the monthly inflation rate issued by the 
Central Bank of Kenya. 

 50.2 To the extent that full compensation for any rise or fall in costs 
to the Contractor is not covered by the provisions of this or 
other clauses in the Contract, the unit rates and prices included 
in the Contract shall be deemed to include amounts to cover 
the contingency of such other rise or fall of costs. 

 50.3 The adjustment to be applied to amount payable to the 
Contractor as certified in Payment Certificates shall be 
determined formulae for each of the currencies in which the 
Contract Price is payable. No adjustment is to be applied to 
work valued on the basis of Cost or current prices. The formulae 
shall be as follows; 

.etc
Eo

EoEn
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Mo

MoMn
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Lo

LoLn
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

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


  

 where; 
 
Pn is a price adjustment factor to be applied to the amount in each 
specific currency for the payment of the work carried out in the 
subject month, where such variations and day work are not 
otherwise subject to adjustment; 
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 a is a constant, specified in the Appendix to Tender, representing the 
nonadjustable portion in contractual payments; 
b, c, d, etc., are weightings or coefficients representing the estimated 
proportion of each cost element (labour, materials, equipment 
usage, etc.) in the Works or sections thereof, net of Provisional Sums, 
as specified in the Appendix to Tender; the sum of a, b, c, d, etc., 
shall be one; 
Ln, Mn, En, etc., are the current cost indices or reference prices of 
the cost elements in the specific currency of origin for month “n,” 
determined pursuant to Sub-Clause 50.5, applicable to each cost 
element; and 
Lo, Mo, Eo, etc., are the base cost indices or reference prices 
corresponding to the above cost elements at the date specified in 
Sub-Clause 50.5 

 The value of net work done, certified by the Project Manager, in any 
monthly Interim or Final Certificate as payable by the Procuring 
Entity to the Contractor before deduction of any retention money 
shall be increased or decreased by an amount of ‘F’. 

PnxPcF 
 

 where; 
The effective value Pc of work done which is to be subjected to 
increase or decrease shall be the difference between: 

(i) the amount which, in the opinion of the Project 
Manager, is due to the Contractor under Clause 45 
(before deduction of retention money and before 
deducting sums previously paid on account) less: 

 any amount for payment or repayment of any advance 
payment; 

 any amount for materials on site (if any); 

 any amounts for nominated sub-contractors (if any) 

 any amounts for any other items based on actual cost or 
current prices; or 

 any sums for increase or decreases in the Contract Price 
paid under this Sub-Clause 

and 
(ii) The amount calculated in accordance with (i) above of 

this Sub-clause and included in the last preceding 
statement.   

 
 50.4The sources of indices shall be those listed in the Appendix to 

Tender, as approved by the Engineer.  Indices shall be 
appropriate for their purpose and shall relate to the 
Contractor’s proposed source of supply of inputs on the basis of 
which his Contract Price and expected foreign currency 
requirements shall have been computed.  As the proposed basis 
for price adjustment, the Contractor shall have submitted with 
his Tender the tabulation of Weightings and Source of Indices in 
the Appendix to Tender, which shall be subject to approval by 
the Engineer. 
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 50.5 The base cost indices or prices shall be those prevailing on the 
day 28 days prior to the latest date for submission of Tenders.  
Current indices or prices shall be those prevailing on the day 28 
days prior to the last day of the period to which a particular 
Interim Payment Certificate is related.  If at any time the current 
indices are not available, provisional indices as determined by 
the Engineer will be used, subject to subsequent correction of 
the amounts paid to the Contractor when the current indices 
become available. 

 50.6  If the Contractor fails to complete the Works within the time for 
completion prescribed under Clause 58 adjustment of prices 
thereafter until the date of completion of the Works shall be 
made using either the indices or prices relating to the 
prescribed time for completion, or the current indices or 
prices, whichever is more favourable to the Procuring Entity, 
provided that if an extension of time is granted pursuant to 
Clause 28, the above provision shall apply only to adjustments 
made after the expiry of such extension of time. 

 50.7 The weightings for each of the factors of cost given in the 
Appendix to Tender shall be adjusted if, in the opinion of the 
Engineer, they have been rendered unreasonable, unbalanced, 
or inapplicable as a result of varied or additional work already 
executed or instructed under Clause 43 or for any other 
reason. 

Retention 51.1 The Procuring Entity shall retain from each payment due to the 
Contractor the proportion stated in the Contract Data Sheet 
until Completion of the whole of the Works. 

51.2 On completion of the whole of the Works, half the total 
amount retained shall be repaid to the Contractor and the 
other half when the Defects Liability Period has passed and the 
Project Manager has certified that all Defects notified by the 
Project Manager to the Contractor before the end of this 
period have been corrected. 

51.3 On completion of the whole Works, the Contractor may 
substitute retention money with an “on demand” Bank 
guarantee. 

Liquidated 
Damages 

52.1 The Contractor shall pay liquidated damages to the Procuring 
Entity at the rate per day stated in the Contract Data Sheet for 
each day that the Completion Date is later than the Intended 
Completion Date.  The total amount of liquidated damages 
shall not exceed the amount defined in the Contract Data 
Sheet.  The Procuring Entity may deduct liquidated damages 
from payments due to the Contractor.  Payment of liquidated 
damages shall not affect the Contractor’s liabilities. 

52.2 If the Intended Completion Date is extended after liquidated 
damages have been paid, the Project Manager shall correct 
any overpayment of liquidated damages by the Contractor by 
adjusting the next payment certificate.  The Contractor shall 
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be paid interest on the overpayment, calculated from the date 
of payment to the date of repayment, at the rates specified in 
Sub-Clause 46.1. 

52.3 If the Contractor has not corrected a defects within the time 
specified in the Procuring Entity’s notice, the Procuring Entity 
will assess the cost of having the defect corrected, the 
Contractor will pay this amount, and a penalty for lack of 
performance calculated as described in Clause 38. 

Bonus 53.1 The Contractor shall be paid a Bonus calculated at the rate per 
calendar day stated in the Contract Data Sheet for each day 
(less any days for which the Contractor is paid for acceleration) 
that the Completion is earlier than the Intended Completion 
Date.  The Project Manager shall certify that the Works are 
complete, although they may not be due to be complete. 

Advance Payment 54.1 The Procuring Entity shall make advance payment to the 
Contractor of the amounts stated in the Contract Data Sheet 
by the date stated in the Contract Data Sheet, against 
provision by the Contractor of an Unconditional Bank 
Guarantee in a form and by a bank acceptable to the Procuring 
Entity in amounts and currencies equal to the advance 
payment.  The Guarantee shall remain effective until the 
advance payment has been repaid, but the amount of the 
Guarantee shall be progressively reduced by the amounts 
repaid by the Contractor.  Interest will not be charged on the 
advance payment. 

54.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses 
required specifically for execution of the Contract.  The 
Contractor shall demonstrate that advance payment has been 
used in this way by supplying copies of invoices or other 
documents to the Project Manager. 

54.3 The advance payment shall be repaid by deducting 
proportionate amounts from payments otherwise due to the 
Contractor, following the schedule of completed percentages 
of the Works on a payment basis.  No account shall be taken of 
the advance payment or its repayment in assessing valuations 
of work done, Variations, price adjustments, Compensation 
Events, Bonuses, or Liquidated Damages. 

Performance 
Securities 

55.1 The Performance Security shall be provided to the Procuring 
Entity no later than the date specified in the Letter of 
Acceptance and shall be issued in an amount and form and by a 
bank or surety acceptable to the Procuring Entity, and 
denominated in the types and proportions of the currencies in 
which the Contract Price is payable.  The Performance Security 
shall be valid until a date 28 days from the date of issue of the 
Certificate of Completion in the case of a Bank Guarantee, and 
until one year from the date of issue of the Completion 



53 

 

Certificate in the case of a Performance Bond. 

Day works 56.1 If applicable, the Day works rates in the Contractor’s Tender 
shall be used for small additional amounts of work only when 
the Project Manager has given written instructions in advance 
for additional work to be paid for in that way. 

56.2 All work to be paid for as Day works shall be recorded by the 
Contractor on forms approved by the Project Manager.  Each 
completed form shall be verified and signed by the Project 
Manager within two days of the work being done. 

56.3 The Contractor shall be paid for Day works subject to obtaining 
signed day works forms. 

Cost of Repairs 57.1 Loss or damage to the Works or Materials to be incorporated in 
the Works between the Start Date and the end of the Defects 
Correction periods shall be remedied by the Contractor at the 
Contractor’s cost if the loss or damage arises from the 
Contractor’s acts or omissions. 

 

Finishing the Contract 
 

Completion 
Certificate 

58.1 The Contractor shall request the Project Manager to issue a 
certificate of Completion of the Works, and the Project Manager 
will do so upon deciding that the work is completed. 

Taking Over 59.1 The Procuring Entity shall take over the Site and the Works 
within seven days of the Project Manager’s issuing a certificate 
of Completion. 

Final Account 60.1 The Contractor shall supply the Project Manager with a detailed 
account of the total amount that the Contractor considers 
payable under the Contract before the end of the Defects 
Liability Period.  The Project Manager shall issue a Defects 
Liability Certificate and certify any final payment that is due to 
the Contractor within 56 days of receiving the Contractor’s 
account if it is correct and complete.  If it is not, the Project 
Manager shall issue within 56 days a schedule that states the 
scope of the corrections or additions that are necessary.  If the 
Final Account is still unsatisfactory after it has been 
resubmitted, the Project Manager shall decide on the amount 
payable to the Contractor and issue a payment certificate. 

Operating and 
Maintenance 
Manuals 

61.1 If “as built” Drawings and/or operating and maintenance 
manuals are required, the Contractor shall supply them by the 
dates stated in the Contract Data Sheet. 

61.2 If the Contractor does not supply the Drawings and/or manuals 
by the dates stated in the Contract Data Sheet, or they do not 
receive the Project Manager’s approval, the Project Manager 
shall withhold the amount stated in the Contract Data Sheet 
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from payments due to the Contractor. 

Termination 62.1 The Procuring Entity or the Contractor may terminate the 
Contract if the other party causes a fundamental breach of the 
Contract. 

62.2 Fundamental breaches of Contract shall include, but shall not be 
limited to, the following: 

(a) The Contractor stops work for 28 days when no stoppage 
of work is shown on the current Programme and the 
stoppage has not been authorized by the Project 
Manager; 

(b) The Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not 
withdrawn within 28 days; 

(c) The Procuring Entity or the Contractor is made bankrupt 
or goes into liquidation other than for a reconstruction or 
amalgamation; 

(d) A payment certified by the Project Manager is not paid by 
the Procuring Entity to the Contractor within 84 days of 
the date of the Project Manager’s certificate; 

(e) The Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and 
the Contractor fails to correct it within a reasonable 
period of time determined by the Project Manager; 

(f) The Contractor does not maintain a Security, which is 
required; and 

(g) The Contractor has delayed the completion of the Works 
by the number of days for which the maximum amount of 
liquidated damages can be paid, as defined in the 
Contract Data Sheet. 

(h) If the Contractor, in the judgment of the Procuring Entity 
has engaged in corrupt or fraudulent practices in 
competing for or in executing the Contract.For the 
purpose of this paragraph: 

“corrupt practice” means the offering, giving, receiving or 
soliciting of anything of value to influence the action of a 
public official in the procurement process or in contract 
execution and includes inter alia, bribery and extortion or 
coercion which involves threats of injury to person 
,property or reputation, and. 

“fraudulent practice” means a misrepresentation of facts 
in order to influence a procurement process or the 
execution of a contract to the detriment of the Procuring 
Entity, and includes collusive practice among Tenderers 
(prior to or after Tender submission) designed to establish 
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Tender prices at artificial non-competitive levels and to 
deprive the Procuring Entity of the benefits of free and 
open competition. 

62.3 When either party to the Contract gives notice of a breach of 
Contract to the Project Manager for a cause other than those 
listed under Sub-Clause 62.2 above, the Project Manager shall 
decide whether the breach is fundamental or not. 

62.4 Notwithstanding the above, the Procuring Entity may terminate 
the Contract for convenience. 

62.5 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site 
as soon as reasonably possible. 

Payment upon 
Termination 

63.1 If the Contract is terminated because of a fundamental breach 
of Contract by the Contractor, the Project Manager shall issue a 
certificate for the value of the work done and Materials ordered 
less advance payments received up to the date of the issue of 
the certificate and less the percentage to apply to the value of 
the work not completed, as indicated in the Contract Data 
Sheet. Additional Liquidated Damages shall not apply.  If the 
total amount due to the Procuring Entity exceeds any payment 
due to the Contractor, the difference shall be a debt payable to 
the Procuring Entity. 

 63.2 If the Contract is terminated for the Procuring Entity’s 
convenience or because of a fundamental breach of Contract by 
the Procuring Entity, the Project Manager shall issue a 
certificate for the value of the work done, Materials ordered, 
the reasonable cost of removal of Equipment, repatriation of 
the Contractor’s personnel employed solely on the Works, and 
the Contractor’s costs of protecting and securing the Works, 
and less advance payments received up to the date of the 
certificate. 

Property 64.1 All Materials on the Site, Plant, Equipment, Temporary Works, 
and Works shall be deemed to be the property of the Procuring 
Entity if the Contract is terminated because of the Contractor’s 
default. 

Release from 
Performance 

65.1 If the Contract is frustrated by the outbreak of war or by any 
other event entirely outside the control of either the Procuring 
Entity or the Contractor, the Project Manager shall certify that 
the Contract has been frustrated.  The Contractor shall make 
the Site safe and stop work as quickly as possible after receiving 
this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which a 
commitment was made. 

Suspension of 
Financing 

66.1 In the event that the source of financing is suspended to the 
Procuring Entity, from which part of the payments to the 
Contractor are being made: 
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(a) The Procuring Entity is obligated to notify the Contractor of 
such suspension within 7 days of having received the financing 
agency’s suspension notice. 

(b) If the Contractor has not received sums due it within the 28 
days for payment provided for in Sub-Clause 46.1, the 
Contractor may immediately issue a 14-day termination notice. 
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SECTION V: CONTRACT DATA SHEET (CDS) 
 

Contract Data Sheet 
 

Instructions for completing the Contract Data Sheet 
 
 

CDS 
Clause 

GCC 
Clause 

Description 

 
 
 

1 

 
 
 

1.1 

 
A. General 

 
The Procuring Entity is; 

Department of Public works, Roads and Infrastructure 

County Government of Elgeyo Marakwet 
P.O.Box 220 – 30700 

Iten 
 
The Defects Liability Period is 180 days. 
 
The Project Manager is Chief Officer,  Department of Public works, 
Roads and Infrastructure, Elgeyo Marakwet County 

The name and identification number of the Contract is; 
EMC/RT/EDU/002/2014-2015 
 
The Works consist of; 
Proposed Twin Workshops at Chesongoch Youth Polytechnic 
 
The objectives of the contract are for the ; 
Proposed Twin Workshops at Chesongoch Youth Polytechnic which 
are mandatory requirements that override any detail which may be 
provided below. 
 
The Intended Completion Date for the whole of the Works shall be 
90 days from the site handover date 
 
The Site is located at Chesongoch Youth Polytechnic 

2 3.1 The language of the Contract documents is English.  
 
The law that applies to the Contract is the Kenyan Law. 
 

3 10.1 Include the Schedule of Key Personnel. 
[Give list of key personnel] 
1. 
2. 
3. 

4 24.1 & 
47.1 

The Site Possession Date shall be 7 days after notification of award of 
tender 
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B. Time Control 
 

5. 30.1 The Contractor shall Submit a Programme for the Works within 7 
days of delivery of the Letter of Acceptance. 

6 30.3 The period between Programme updates is 30 days. 

C. Quality Control 
 

7. 38.1 The Defects Liability Period is 180 days. 

D. Cost Control 
 

8. 45.7 Minimum Amount of Interim Payment Certificate will be 10% of 
contract price 

9. 47.1(a) The Site Possession Date shall be 7 days after notification of award 
of tender 
 

10. 50 The contract is subject to price adjustment in accordance with Clause 
50 of the General Conditions of Contract. 
 

11. 51.1 The amount of retention is 5% of value of works of Interim Payment 
Certificate’. 

12. 52.1 The rate of liquidated damages is 0.1 percent of contract price per 
day 

 52.1 
62.2 (g) 

The maximum amount of liquidated damages is 10% of contract 
amount 

13. 55.1  
The Performance Security shall be 10% of contract amount 
 

14 14.1 The minimum insurance covers shall be:  
(a) loss of or damage to the Works, Plant, and Materials full 

replacement cost. 

(b) loss of or damage to Equipment  full replacement cost 

(c) Loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the  
Contract and kshs 1,000,000.00 

(d) personal injury or death to comply with the works injuries 
benefit act 2007 cap issued from time to time Kshs 
1,000,000.00 
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SECTION VI:  TECHNICAL SPECIFICATIONS 
     
MANUFACTURER'S NAME and catalogue reference, are given as a guide to quality only. 
Alternative manufacture of equal quality will be accepted at the discretion of the Architect.
     
DEMOLITIONS AND ALTERATIONS       
The Contractor is required to visit the existing buildings and ascertain for himself the nature 
of the Works and no claim arising from want of knowledge in this respect will be allowed.  
The dimensions and quantities given in this Section are approximate given for guidance only 
and the Contractor is referred to the Site to ascertain the exact nature of the works.  
    
The items of pulling down and alterations are to include for both labour and materials and 
for any shoring, needling and strutting and temporary works in connection therewith.  The 
Contractor must allow in his pricing for making good all works disturbed in all trades and for 
carting away all debris arising.        
The Contractor must give all the necessary notices and must exercise due care in the 
demolitions.  He must not collapse large sections of walls, floors, etc., and must provide all 
necessary shoring and supports during the demolitions.     
    
During demolition works the Contractor shall keep the debris constantly watered to 
minimize the dust arising and this shall be included in his prices.    
     
The Contractor is to erect dust-proof screens to the approval of the Architect   
where deemed necessary and to remove them on completion of the work, all to the 
Architect’s satisfaction.     
     
All materials arising from the demolitions, unless specifically stated otherwise, are to 
become the property of the Contractor and any credit allowed for the value of such 
materials shall be shown in the space provided. All materials, including rubbish shall be 
removed from the Site as soon as possible.    
Interpretation of Terms      
Demolish' shall be deemed to mean cutting away, breaking up, demolishing, pulling down, 
taking down, removing, etc., as the context requires and shall include in all cases temporarily 
strutting and supporting and making good remaining work as necessary, and clearing away 
and removing from Site all debris, etc.        
Remove' shall mean taking down, hacking up, breaking down, removing etc., and clearing 
away from Site and all other expenses thereby entailed.    
        
DEMOLITIONS AND ALTERATIONS        
Make good' shall be deemed to mean , all  making good, fitting, facing plastering, paving, 
repairing and painting to match and jointing to remaining existing work.    
To 'match' shall mean to be all equal to relevant existing work in design, workmanship and 
all other aspects.     
Re-fix' shall apply to existing materials arising from the Works and shall mean take from 
store and fix in new position, including making good, repairing and adjusting as necessary.
         
EXCAVATION         
Prices are to include for excavating in all materials met with except Rock as specified. Prices 
are also to include for planking and strutting, and for destroying all white ants' nests in the 
vicinity of the building.     
CONCRETE WORK        
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All concrete shall conform to the "Concrete Specification for Building 1974" issued by the 
Structural Branch of the M.O.W.  All reinforced concrete to be to class 20 of the above 
specification, and to be guaranteed strength as described.  Cover to Reinforcement: 
Unless otherwise specified on the drawings cover is to be:-  
Foundations  50mm   
Columns  50mm   
Beams                 25mm   
Slabs                 15mm   
Test Cubes:  Allowance must be included in the Tender for the presentation of concrete test 
cubes as required by the Consulting Engineer.     
Precast Concrete Works:  Prices are to include for handling, reinforcement, and for bedding 
in cement mortar.  Concrete will be class 20.      
  
WALLING         
Concrete Blocks:  All concrete walling blocks are to be as described in M.O.W.  Standard 
specification for Metric Concrete Blocks issued September 1972.  Blocks shall be type B, 
medium density, and solid blocks shall have a density not less than 100kg/cm.  
  
Wall reinforcement shall be hoop iron, one layer per 90mm thickness, and placed in the bed 
joint of alternate courses.   
Samples:  Prices are to include for packing and sending sample blocks to M.O.W. or other 
Testing Laboratory approved by the Structural Engineer.     
    
ROOFING       
All roof materials shall be as specified in the Bills of Quantities, and laid in accordance with 
the manufacturer's instructions.        
CARPENTRY AND JOINERY      
Cypress:  The grading rules for Cypress shall be the same as those for podocarpus. 
    
Laminated plastic sheeting shall be fixed with an approved waterproof adhesive.  
     
Prices of Joinery shall include for pencil rounded arises; for protection against damage and 
for bedding frames and cills in cement mortar.      
Plugged shall mean drilling walling or concrete with a masonry drill and filling wi   
Proprietary plugs of the correct size.  Cutting with hammer and chisel will not be permitted.
  
     
IRONMONGERY     
Shall be as specified in the Bills of Quantities or equal and approved prices must include for 
removing and refixing during and after painting, for labelling all b keys, and for fixing with 
matching screws.         
METALWORK         
Structural Steelwork shall comply with M.O.W. "Structural Steelwork Specification" 1973.
         
Generally:  All steelwork shall be cleaned free from rust and primed one coat of red lead 
primer before being delivered to the site.     
Prices for Metal Windows are to include for assembling parts.  Bedding and pointing in 
mastic, building in fixing lugs, and plugging as necessary.    
PLASTERWORK AND OTHER FINISHINGS       
Generally:  All plasterwork and paving to be as described in the General Specification and in 
these Bills of Quantities.         



61 

 

Paving:  Prices are to include for brushing concrete clean, wetting and coating with cement 
and sand grout 1:1.         
GLAZING         
Polished Plate Glass:  Shall be General Glazing Quality      
Prime Rebates:  Prices are to include for priming rebates before placing putty.   
Broken or Scratched glass:  The Contractor will be responsible at his own cost for replacing 
any broken or scratched glass and handing over in perfect condition.    
PAINTING        
Generally:  Note that the Contractor is to provide scaffolding for all trades including painting.
        
Painting Category:  Shall be Category "A" of M.O.W. approved list and applied in accordance 
with the Manufacturer's instructions.     
Prices:  Prices are to include for all preparatory work, coats and for protecting other work
  and for cleaning up on completion.  Prices for painting on galvanized metal are to 
include for mordant solution as necessary.      
  
PLUMBING         
Generally:  All work shall be executed by an approved sub-contractor and in accordance with 
the General Specification.     
Descriptions:  The sizes given are the internal diameter.  The words pipe and tube are 
synonymous.         
Prices of Pipes:  Are to include for holder bats, clips, reducing bushes and straight coupling
         
Prices of Sanitary Fittings:  Are to include for assembling and jointing parts plugging as 
necessary, and all joints to services and wastes or soil pipes.    
    
DRAINAGE         
All work to be executed by an approved sub-contractor and in accordance with the General 
Specification.         
ELECTRICAL WORKS         
Generally:  All work shall be executed by an approved Electrical sub-contractor and in 
accordance with the Electrical Engineer's instructions.     
   
ROADS AND CAR PARKS         
All work must be supervised by an experienced Road Engineer or Foreman.  
       
EXTERNAL WORKS         
Prices of excavation are to include for keeping excavations dry and for supporting sides.  
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SECTION VII:  DRAWINGS 
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SECTION VIII:  BILL OF QUANTITIES 
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SECTION IX: TENDER FORMS 
 

A. Form of Tender 
Date ………………… 

 
To: Department of Public works, Roads and Infrastructure 

 
County Government of Elgeyo Marakwet 

 
We offer to execute the Proposed Twin Workshops at Chesongoch Youth Polytechnicin 
accordance with the Conditions of Contract accompanying this Tender for the Contract Price 
of [Kenya shillings amount in words ]…………………………………………………………………………………….. 
………………………………………………………………………………………………………………………………………………
……………………………………………………………………………………………………………………………………………… 
 
 
We are not participating, as Tenders, in more than one Tender in this Tendering process 
other than alternative Tenders in accordance with the Tendering documents. 
 
Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any part 
of the contract has not been declared ineligible by the Kenya Government under Kenya’s 
laws or any other official regulations. 
 
This Tender and your written acceptance of it shall constitute a binding Contract between 
us. 
 We understand that you are not bound to accept the lowest or any tender you receive. 
 
We hereby confirm that this Tender complies with the Tender validity and Tender Security 
required by the Tendering documents and specified in the Tender Data Sheet.  
 
Authorized Signature:         
 
Name and Title of Signatory:          
 
Name of Tenderer:           
 
Address:            
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B. Tender-Securing Declaration (Mandatory) 
 

Date: ……………….. 

 

Tender No.: EMC/RT/EDU/002/2014-2015 

 

 

 
To: Department of Public works, Roads and Infrastructure 

 
       County Government of Elgeyo Marakwet 

 

We, the undersigned, declare that:     

We understand that, according to your conditions, Tenders must be supported by a Tender-

Securing Declaration. 

We accept that we will automatically be suspended from being eligible for Tendering in any 

contract with the Procuring Entity for the period of time 90 days if we are in breach of our 

obligation(s) under the Tender conditions, because we; 

a) Have withdrawn our Tender during the period of Tender validity specified in the 

Form of Tender; or 

b) Having been notified of the acceptance of our Tender by the Procuring Entity during 

the period of Tender validity,  

(i). Fail or refuse to execute the Contract, if required, or  

(ii). Fail or refuse to furnish the Performance Security, in accordance with the 

ITT. 

We understand this Tender Securing Declaration shall expire if we are not the successful 

Tenderer, upon the earlier of;   

1) Our receipt of your notification to us of the name of the successful Tenderer; or  

2) Thirty days after the expiration of our Tender. 

Signed: [insert signature of person whose name and capacity are shown] 

1.……………………………………………………………………………………..sign…………………..Date………………… 

2……………………………………………………………………………………..sign…………………..Date………………… 

3……………………………………………………………………………………..sign…………………..Date………………… 
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In the capacity of [insert legal capacity of person signing the Tender Securing Declaration] 

1.……………………………………………………………………………………..sign…………………..Date………………… 

2……………………………………………………………………………………..sign…………………..Date………………… 

3……………………………………………………………………………………..sign…………………..Date………………… 

 

Name: [insert complete name of person signing the Tender Securing Declaration] 

1.……………………………………………………………………………………..sign…………………..Date………………… 

2……………………………………………………………………………………..sign…………………..Date………………… 

3……………………………………………………………………………………..sign…………………..Date………………… 

  

Duly authorized to sign the Tender for and on behalf of: [insert complete name of Tenderer] 

1.……………………………………………………………………………………..sign…………………..Date………………… 

 

Corporate Seal (where appropriate) 
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Confidential Business Questionnaire 
1 Individual 

Tenderer or 
Individual 
Members of 
joint Ventures 

1.1 Constitution or legal status of Tenderer: [attach copy] 
 
Place of registration: [insert]………………………………………………. 
Principal place of business: [insert]…………………………………… 
Power of attorney of signatory of Tender: [attach] 
 
Registration certificate [attach] current Business License 
[attach] 

  1.2 Total annual volume of construction work performed in two 
years, in Kenyan shillings as specified in the Tender Data 
Sheet; [insert]……………………………………………………………………… 
…………………………………………………………………………………………… 
…………………………………………………………………………………………… 

  1.3 Work performed as prime Contractor on works of a similar 
nature and volume over the last two years or as specified in 
the Tender Data Sheet in Kenyan Shillings.  Also list details of 
work under way or committed, including expected 
completion dates. 

 

Project name 
and country 

Name of client 
and contact 

person 

Contractors 
Participation 

Type of work 
performed and year 

of completion 

Value of 
contract 

(a)     

(b)     

 
  1.4 Major items of Contractor’s Equipment proposed for 

carrying out the works.  List all information requested 
below.  Refer also to sub-Clause 12.3 of the Instructions to 
Tenderers. 

 

Item of equipment Description, make, 
and age (years) 

Condition (new, 
good, Poor) and 

number available 

Owned, leased 
(from whom?) or to 
be purchased (from 

whom?) 

(a)    

(b)    

(c)    

(d)    

 
  1.5 Qualifications and experience of key personnel proposed for 

administration and execution of the Contract.  Attach 
biographical data.  Refer also to        sub-Clause 12.3 of the 
Instructions to Tenderers and Sub- Clause 10.1 of the General 
Conditions of Contract. 
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Position Name Years of Experience 
(general) 

Years of experience 
in proposed position 

(a) 
 

   

(b) 
 

   

 
  1.6 Proposed sub-contractor and firms involved.  Refer to 

Clause 7 of General Conditions of Contract. 
 

Sections of the 
Works 

Value of subcontract Subcontractor (name 
and address) 

Experience in similar 
work 

(a) 
 

   

(b) 
 

   

 
  1.7 Financial reports for the number of years specified in the 

Tender Data Sheet. 
  1.8 Evidence of access to financial resources to meet the 

qualification requirements: cash in hand, lines of credit, 
etc. List below and attach copies of support documents. 

  1.9 Name, address, and telephone, e-mail address, and 
facsimile numbers of banks that may provide references if 
contracted by the Procuring Entity. 

  1.10 Information on current litigation in which the Tenderer is 
involved. 

 

Other party(ies) Cause of dispute Amount involved 

(a)   

(b)   

 
  1.11 Statement of compliance with the requirements of sub-

Clause 3.2 of the Instructions to Tenderers. 
  1.12 Proposed Program (work method and schedule).  

Descriptions, drawings, and charts, as necessary, to 
comply with the requirements of the Tendering 
documents. 

2. Joint Ventures 2.1 The information listed in 1.1 – 1.11 above shall be 
provided for each partner of the joint venture. 

  2.2 The information in 1.12 above shall be provided for the 
joint venture. 

  2.3 Attach the power of attorney of the signatory (ies) of the 
Tender authorizing signature of the Tender on behalf of 
the joint venture. 

  2.4 Attach the Agreement among all partners of the joint 
venture (and which is legally binding on all partners), 
which shows that: 
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(a) all partners shall be jointly and severally liable 
for the execution of the Contract in accordance 
with the Contract terms; 

(b) one of the partners will be nominated as being 
in charge, authorized to incur liabilities, and 
receive instructions for and on behalf of any and 
all partners of the joint venture; and  

(c) the execution of the entire Contract, including 
payment, shall be done exclusively with the 
partner in charge. 

3. Additional 
Requirements 

3.1 Tenderers should provide any additional information 
required in the Tender Data Sheet or to fulfil the 
requirements of sub-Clauses 12.1 of the Instructions to 
Tenderers, if applicable. 
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Integrity Declaration 
UNDERTAKING BY TENDERER ON ANTI – BRIBERY POLICY / CODE OF CONDUCT AND 

COMPLIANCE PROGRAMME 
1. Each Tenderer must submit a statement, as part of the Tender documents, in either of 

the two given formats which must be signed personally by the Chief Executive Officer or 
other appropriate senior corporate officer of the Tendering company and, where 
relevant, of its subsidiary in the Kenya. If a Tender is submitted by a subsidiary, a 
statement to this effect will also be required of the parent company, signed by its Chief 
Executive Officer or other appropriate senior corporate officer. 

2. Tenderers will also be required to submit similar No-bribery commitments from their 
subcontractors and consortium partners; the Tenderer may cover the subcontractors 
and consortium partners in its own statement, provided the Tenderer assumes full 
responsibility.  

3.   
a) Payment to agents and other third parties shall be limited to appropriate 

compensation for legitimate services. 
 

b) Each Tenderer will make full disclosure in the Tender documentation of the  
beneficiaries and amounts of all payments made, or intended to be made, to 
agents or other third parties (including political parties or electoral candidates) 
relating to the Tender and, if successful, the implementation of the contract. 

c) The successful Tenderer will also make full disclosure [quarterly or semi-annually] 
of all payments to agents and other third parties during the execution of the 
contract. 

d) Within six months of the completion of the performance of the contract, the 
successful Tenderer will formally certify that no bribes or other illicit commissions 
have been paid. The final accounting shall include brief details of the goods and 
services provided that they are sufficient to establish the legitimacy of the 
payments made.  

e) Statements required according to subparagraphs (b) and (d) of this paragraph will 
have to be certified by the company's Chief Executive Officer, or other 
appropriate senior corporate officer.  

4. Tenders which do not conform to these requirements shall not be considered.  
5. If the successful Tenderer fails to comply with its No-bribery commitment, significant 

sanctions will apply. The sanctions may include all or any of the following: 
a) Cancellation of the contract; 
b) Liability for damages to the public authority and/or the unsuccessful 

competitors in the Tendering possibly in the form of a lump sum representing a 
pre-set percentage of the contract value (liquidated). 

6. Tenderers shall make available, as part of their Tender, copies of their anti-Bribery 
Policy/Code of Conduct, if any, and of their-general or project - specific - Compliance 
Program.  

7. The Government of Kenya has made special arrangements for adequate oversight of the 
procurement process and the execution of the contract, and has invited civil society and 
other competent Government Departments to participate in the oversight. Those 
charged with the oversight responsibility will have full access to all documentation 
submitted by Tenderers for this contract, and to which in turn all Tenderers and other 
parties involved or affected by the project shall have full access (provided, however, that 
no proprietary information concerning a Tenderer may be disclosed to another Tenderer 
or to the public). 

 



71 

 

ANTI-CORRUPTION DECLARATION COMMITMENT/ PLEDGE 
 
(Sections39, 40,41,42,43 & of the PPD Act, 2005)  
I/We/Messrs……………………………………………………………………………. 
Of Street, Building, P O Box…………………………………………………………… 
………………………………………………………………………………………….. 
 
Contact/Phone/E mail………………………………………………………………….. 
 
Declare that Public Procurement is based on a free and fair competitive Tendering process 
which should not be open to abuse. 
I/We..………………………………………………………………………………….. 
Declare that I/We will not offer or facilitate, directly or indirectly, any inducement or reward 
to any public officer, their relations or business associates, in connection with  
Tender/Tender No EMC/104/041W/2014-2015 
For or in the subsequent performance of the contract if I/We am/are successful. 
 
Authorized Signature................................................................................................ 
 
Name and Title of Signatory…………………………………………………………… 
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Letter of Acceptance 
 

 
 

Date………………. 

 
 

To:[name and address of the Contractor]……………………………………………………………………….. 
………………………………………………………………………………………………………………………………………………. 
 
This is to notify you that your Tender dated …………………………. for execution of theProposed 
Twin Workshops at Chesongoch Youth Polytechnicfor the Contract Price of the equivalent 
of [amount in numbers and words]………………………….................................……………………… 
……………………………………………………………………………………………………………………………………………. 
……………………………………………………………………………………………………………………………………………. 
……………………………………………………………………………………………………………………………………………. 
 as corrected and modified in accordance with the Instructions to Tenderers is hereby 
accepted by us. 
 
 
You are hereby instructed to proceed with the execution of the said works in accordance 
with the Contract documents. 
 
Please return the contract dully signed. 
 
Authorized Signature:         

Name and Title of Signatory:        
 
Name of Agency:          
 
Attachment: Form of Contract 
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Form of Contract Agreement 
 

This Agreement, made the………day of……………………[month],……………….. [year] between  
 
Department of Public works, Roads and Infrastructure 

County Government of Elgeyo Marakwet 
P.O. Box 220-30700 
Iten 
 
 hereinafter called “the Procuring Entity” and 
………………………………………………………. 
………………………………………………………. 
………………………………………………………. 
 hereinafter called “the Contractor” of the other part. 
Whereas the Procuring Entity is desirous that the Contractor execute  
Proposed Twin Workshops at Chesongoch Youth Polytechnictender number 
EMC/RT/EDU/002/2014-2015 
hereinafter called “the Works” with the objectives ofProposed Twin Workshops at 
Chesongoch Youth Polytechnicand the Procuring Entity has accepted the Tender by the 
Contractor for the execution and completion of such works and the remedying of any 
defects therein in the sum of [contract price in words and 
figures]…………………………………………………………………………………………………………………………………… 
………………………………………………………………………………………………………………………………………………. 
…………………………………………………………………………………. hereinafter called “Contract Price”. 
 
NOW THIS AGREEMENT WITNESSES AS FOLLOWS: 
1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to, 
and they shall be deemed to form and be read and construed as pert of this 
Agreement; 

2. In consideration of the payments to be made by the Procuring Entity to the 
Contractor as hereinafter mentioned, the Contractor hereby covenants with the 
Procuring Entity to execute and complete the Works and remedy any defects therein 
in conformity in all respects with the provisions of the Contract; 

3. The Procuring Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects wherein the 
Contract Price or such other sum as may become payable under the provisions of 
the Contract at the times and in the manner prescribed by the Contract. 

In Witness whereof the parties thereto have caused this Agreement to be executed the day 
and year first before written. 
 
The Common Seal of           
 
Was hereunto affixed in the presence of:       
 
Signed, Sealed, and Delivered by the said       
 
In the presence of:           
 
Tendering Signature of Procuring Entity        
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Binding Signature of Contractor        
 

SECTION X:  FORMS OF SECURITY 
A. Tender Security (Bank or Insurance Guarantee) 

(Optional) 
 
If required, the Bank or Insurance Company/Tenderer shall fill in this Guarantee form in 
accordance with the instructions indicated in brackets. 
 
[insert bank’s or insurance company’s name, and address of issuing branch or 
office]……………………………………………………………………………………………………………………………………
………………………………………………………………………………………………………………………………………………
………………………………………………………………………………………………………………………………………………
………………………………………………………………………………………………………………………………………………. 
 
Beneficiary:Department of Public works, Roads and Infrastructure 

 
                       County Government of Elgeyo Marakwet 
                      P.O. Box 220-30700 
                      Iten 
 
Date: ……………………….. 
 
TENDER GUARANTEE No.:………………………………………………………….. 
 
We have been informed that [insert name of the Tenderer; if a joint venture, list complete 
legal names of partners]…………………………………………………………………………………………………….. 
…………………………………………………………………………………………………………………………………………… 
(hereinafter called "the Tenderer") has submitted to you its Tender dated [insert date] 
……………………………(hereinafter called "the Tender") for the execution of [insert name of 
Contract]under Invitation for Tenders No. [insert IFT number] (“the IFT”) 
EMC/RT/EDU/002/2014-2015 
Furthermore, we understand that, according to your conditions, Tenders must be supported 
by a Tender Guarantee. 
At the request of the Tenderer, we [insert name of bank or insurance company] hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of 
[insert amount in figures expressed in the currency of the Purchaser’s Country or the 
equivalent amount in an international freely convertible currency]  ([insert amount in 
words]) upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Tenderer is in breach of its obligation(s) under the Tender 
conditions, because the Tenderer; 
 

a) Has withdrawn its Tender during the period of Tender validity specified by 
the Tenderer in the Form of Tender; or 

b) Does not accept the correction of errors in accordance with the Instructions 
to Tenderers (hereinafter “the ITT”) of the IFT; or 

c) Having been notified of the acceptance of its Tender by the Procuring Entity 
during the period of Tender validity;  

            (i). Fails or refuses to execute the Contract Form, if required, or  
           (ii). Fails or refuses to furnish the Performance Security, in accordance with the     
ITT. 
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This Guarantee shall expire; 
           a)If the Tenderer is the successful Tenderer, upon our receipt of copies of the Contract 
signed by the Tenderer and of the Performance Security issued to you by the Tenderer; or  
          b) If the Tenderer is not the successful Tenderer, upon the earlier of; 
          (i)  Our receipt of a copy of your notification to the Tenderer that the Tenderer was 
unsuccessful, or 
 
(i) Thirty days after the expiration of the Tenderer’s Tender. 
Consequently, any demand for payment under this Guarantee must be received by us at 
the office on or before that date. 
_____________________________ 
[signature(s) of authorized representative(s)  
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Performance Bank or Insurance Guarantee [Unconditional] 

[The Bank or Insurance Company/successful Tenderer providing the Guarantee shall fill in this form in 

accordance with the instructions indicated in brackets, if the Procuring Entity requires this type of 

security.] 

[insert bank’s or insurance company’s name, and address of issuing branch or office] 

…………………………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………….. 
Beneficiary:Department of Public works, Roads and Infrastructure 

County Government of Elgeyo Marakwet 
P.o. Box 220-30700 
                     Iten 

 

Date:………………… 

 

PERFORMANCE GUARANTEE No.:…………………………………………………………………………………………. 

 We have been informed that [insert name of Contractor]……………………………………………………… 
………………………………………………………………………………………………………………………………………………. 
(hereinafter called "the Contractor") has entered into Contract No. [insert reference number of the 
Contract] EMC/RT/EDU/002/2014-2015 dated with you, for the execution of  
Proposed Twin Workshops at Chesongoch Youth Polytechnic(hereinafter called "the Contract").  

 

Furthermore, we understand that, according to the conditions of the Contract, a Performance 

Guarantee is required. 

 

At the request of the Contractor, we [insert name of Bank or Insurance Company] 

…………………………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………………………………………………………………

…………………………………………………………………………………………………………hereby irrevocably undertake to pay 

you any sum or sums not exceeding in total an amount of [insert amount in figures & 

words])………………………………………………………………………………….. 

…………………………………………………………………………………………………………………………………………….., such sum 

being payable in the types and proportions of currencies in which the Contract Price is payable, upon 

receipt by us of your first demand in writing accompanied by a written statement stating that the 

Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or to show 

grounds for your demand or the sum specified therein.  

 

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting 

us with the demand. 
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We further agree that no change, addition or other modification of the terms of the Contract or of the 

Works to be performed there under or of any of the Contract documents which may be made between 

you and the Contractor shall in any way release us from any liability under this Guarantee, and we 

hereby waive notice of any change, addition, or modification. 

This guarantee shall expire not later than thirty days from the date of issuance of the Taking-Over 

Certificate.   

 
Name………………………………………………………………………………..sign…………………..Date…………………  
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Bank or Insurance Guarantee for Advance Payment 

 [Bank’s or Insurance Company’s Name and Address of Issuing Branch or Office] 

 
Beneficiary:    Department of Public works, Roads and Infrastructure 

 
                          County Government of Elgeyo Marakwet 
                          P.O. Box 220-30700 
                          Iten 

              

Date: ……………………… 

 

We have been informed that  [name of Contractor]………………………………………………………………. 
………………………………………………………………………………………………………………………………………………. 
……………………………………………….(hereinafter called "the Contractor") has entered into Contract No. 
[reference number of the contract] EMC/RT/EDU/002/2014-2015 dated………………………………... with you, 
for the execution of Proposed Twin Workshops at Chesongoch Youth Polytechnic(hereinafter called 
"the Contract"). 

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in 

the sum [amount in figures and words] ………………………………………………………...... 

……………………………………………………………………………………………………………………………………is to be made 

against an advance payment guarantee. 

 

At the request of the Contractor, we  [name of Bank or Insurance Company] ……………………… 

…………………………………………………………………………………………………………………………………………….. hereby 

irrevocably undertake to pay you any sum or sums not exceeding in total an amount of [amount in 

figures]…………………………………………………………… [amount in words] …………… 

……………………………………………………………………………………………………………………………………..upon receipt by 

us of your first demand in writing accompanied by a written statement stating that the Contractor is in 

breach of its obligation under the Contract because the Contractor used the advance payment for 

purposes other than the costs of mobilization in respect of the Works. 
We further agree that no change or addition to or other modification of the terms of the Contract or of 
the Works to be performed thereunder or of any of the Contract documents which may be made 
between Department of Public works, Roads and Infrastructure 

County Government of Elgeyo Marakwet, P.O. Box 220-30700 Iten and the Contractor, shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any such change, 
addition or modification. 

No drawing may be made by you under this guarantee until we have received notice in writing from you 

that an advance payment of the amount listed above has been paid to the Contractor pursuant to the 

Contract. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 

payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 

which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of a copy of 
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the interim payment certificate indicating that eighty (80%) percent of the Contract Price has been 

certified for payment, or on the ___ day of _____, 2___, whichever is earlier.  Consequently, any 

demand for payment under this guarantee must be received by us at this office on or before that date. 

 

Yours truly,  

Signature and seal:           

Name of Bank or Insurance Company:        

Address:            

Date:             

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 


